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1  EXECUTIVE SUMMARY 
 
Despite an impressive economic and social recovery since the 1994 genocide, Rwanda remains 
one of the poorest countries in the world, with a GDP per capita less than $220 in 2002, and 
with 60.3 percent of the population living below the poverty line.  The Government remains 
committed to poverty reduction and national unity, reconciliation and good governance.   
Impressive progress towards these two key objectives was made in 2002, including through 
excellent macro-economic performance, increased budgetary allocations to priority 
programmes, and the holding of local elections.  However, 2002 was for the most part a 
preparation year:  the Poverty Reduction Strategy Paper (PRSP) was finalised after two years 
of consultations, the draft constitution was prepared for a referendum in 2003 (marking the end 
of the transition period and to be followed by presidential and parliamentary elections), and 
training and awareness campaigns were conducted for the gacaca process.  As a result, 2003 
and 2004 will be exceptionally busy years for the Government as a new political (democratic) 
and policy (poverty reduction) regime is fully launched. 
 
In terms of EC-Rwanda co-operation, 2002 was also a year of preparation.  In terms of the 6
th, 
7
th and 8
th EDFs, preparations were made to use up the outstanding balances, largely through 
large-scale infrastructure projects.  Calls for tenders for several of these (Kigali-Kayonza road, 
Gitarama-Butare-Akanyaru road, Kigali airport rehabilitation, Kigali urban roads, and 
Bugesera water supply) were issued in late 2002, and construction is expected to start in 2003.  
In total, these five projects are expected to result in the disbursement of around €75 million in 
2003 and subsequent years.  In addition, progress was made in preparing a programme for the 
use of the €20 million of funds available under STABEX, to be implemented between 2003 
and 2005. 
 
In terms of the 9
th EDF, the Cooperation Strategy Paper (CSP) and National Indicative 
Programme (NIP) were prepared based on the PRSP and on extensive consultations.  For both 
focal sectors (rural development and macroeconomic support), financing agreements and first 
disbursements are expected in 2003.  In terms of rural development, the EC and Government 
started a policy-level dialogue on the definition of a broad but detailed strategy.  For both focal 
sectors, there is a perception that the available resources are insufficient and that Rwanda has 
been perversely penalised for the genocide and consequent recovery efforts.  There is also 
frustration at the perceived lack of access to Envelope B funds earmarked for Rwanda in the 
absence of a natural disaster. 
 
Some progress in terms of implementation was also made in 2002.  In total, around €45 million 
was disbursed.  This includes €26 million of budget support (from the 8
th EDF), although this 
was between 6-12 months later than expected.  Construction of small-medium scale 
infrastructure continued, particularly in the education, health and social sectors.   
Implementation of 8
th EDF support to justice, human rights and rule of law started and is 
expected to accelerate in 2003.  Technical assistance was put in place in several key ministries.  
The results of this implementation were seen through the progress of national unity and 
reconciliation (particularly through Gacaca), and through signs of improvements in outcome 
indicators in education and health.  Further, macroeconomic support contributed to Rwanda’s 
excellent macroeconomic performance in 2003. 
 
Capacity shortages remained a major constraint on both sides of EC-Rwanda co-operation.  
The Rwandese Government continues to beset by acute capacity shortages at all levels, partly 
as a legacy of the genocide.  The Delegation continued to be understaffed, with 
deconcentration and parallel expansion of staffing scheduled for end-2003.   2
 
2  RWANDA’S POLICY AGENDA  
 
The policy agenda of the Government of Rwanda consists of two key interrelated elements :  
Firstly, at a political level, as a continued response to the genocide, there is a focus on national 
unity, reconciliation and the reconstruction of an effective state and good governance in 
general.  Secondly, at a socio-economic level, there is a focus on the reduction of poverty, 
through the implementation of the Poverty Reduction Strategy Paper (PRSP).  The PRSP also 
plays a crucial role in national unity, as poverty is a major obstacle to national reconciliation. 
 
2.1  NATIONAL UNITY, RECONCILIATION AND GOOD GOVERNANCE 
 
The first priority of the Government of Rwanda is the creation of a new national identity in 
order to foster national unity and reconciliation and to ensure that the genocide never recurs.  
To this end, in 2002, various activities were undertaken, including the preparations for Gacaca 
proceedings, the introduction of a new national anthem and flag.  In addition, preparations 
were made for the end of the transition period in 2003, involving the referendum on the 
constitution and elections for the national assembly and the president.  The decentralisation 
process also continued in 2002, as a critical process for redesigning governance in Rwanda.   
 
2.2  POVERTY REDUCTION  
 
Rwanda’s poverty reduction agenda was defined in the PRSP, finalised in June 2002.  This 
document will be the framework for action for all stakeholders in Rwanda, and provides a clear 
statement of policy direction and prioritisation.  The PRSP was prepared through a 
participatory process between 2000 and 2002, and as a result there is strong ownership of the 
PRSP at all levels of society, particularly within Government.  Strong leadership was provided 
by MINECOFIN through the National Poverty Reduction Programme (NPRP, now the 
Strategic Planning and Poverty Monitoring Department – SPPMD).  The consultation process 
included grassroots involvement through the Participatory Poverty Assessment (PPA)  
 
The PRSP identifies six broad priority areas (in order of importance):   
•  Rural Development and Agricultural Transformation 
•  Human Development – including education, health, science and technology  
•  Economic Infrastructure – including roads, communication and energy 
•  Governance – including security, reconciliation, human rights, justice, decentralisation. 
•  Private Sector Development – including investment promotion and privatisation. 
•  Institutional Capacity Building 
It is intended that sector strategies will be prepared in order to translate the PRSP into more 
detailed strategies and to bring all stakeholders in a sector together in planning their activities.   
 
Since the finalisation of the PRSP, implementation has begun, in particular through the 
MTEF/Budget process, through which Budget Priority Programmes have been defined and 
used to track poverty related expenditure.  In addition, work has begun on developing sector 
strategies and on aligning donor support to the PRSP.  In the EC’s case, the development of the 
Cooperation Strategy Paper (CSP) and National Indicative Programme (NIP) for the 9
th EDF 
was based on the PRSP process and reflects its prioritisation, with the rural economy as the 
main focal sector. In June 2003, Government produced a PRS Progress Review based on 
performance in 2002, which has informed the preparation of this annual report.     3
In future years, it is intended that the annual PRS Progress Review forms the basis of all 
reviews of performance and progress in poverty reduction, including the EC’s Annual Report
1.   
 
3  UPDATE OF THE POLITICAL, ECONOMIC AND SOCIAL 
SITUATION
2 
 
3.1  POVERTY INDICATORS 
 
Table 1 below presents basic poverty and macro-economic indicators.  As can be seen, there 
are a number of gaps where data is not available.  For the three impact indicators, this is due to 
the periodicity of relevant surveys (the Household Living Conditions Survey – EICV – takes 
place every 5 years; and the Demographic and Health Survey – DHS – takes place every 4 
years).  For the outcome targets, the lack of some data is in part due to the absence of a single 
data source.  With the advent of the annual PRS Review, this problem should be rectified. 
 
Except for macro-economic indicators (where targets are set within the framework of the 
PRGF), reliable annual targets have not been set.  Those in the table should be treated as 
indicative targets only.  However, Rwanda remains committed to meeting the Millenium 
Development Goals.  The quality of data is generally high, particularly from the larger surveys 
(EICV, DHS, CWIQ). The quality of management information systems in the health and 
education sectors (HIS and EMIS) are steadily improving with substantial technical assistance, 
and data is available on an annual basis.  Macroeconomic data is generally reliable and is 
verified by the IMF. 
 
Table 1 – Indicators of Poverty levels and other Macro Economics3 
  Indicator  2000 2001 2002 2003 2004 2015  Source 
   Actual Actual Actual Target Target Target   
Impact  Proportion of population 
below national poverty line 
60.29%       30%  EICV  –  every 
5 years 
  Prevalence of underweight 
children (under 5) 
29%        DHS  –  every  4 
years 
  Under-five mortality rate 
(per 1000) 
198        145    DHS – every 4 
years 
Outcome  Net enrolment ratio in 
primary education 
72.2 73.3 75.5 78.3
4 81.0  100  EMIS 
  Primary drop out rate
5  12.6 14.2 16.6 17.6  17.08   EMIS 
  Ratio  of  boys  to  girls  in:         
      Primary education  1.02  1.00  0.99  0.98      EMIS 
      Secondary  education 
(public schools)
6 
1.15 1.19 1.27       EMIS 
      Tertiary education      2.85  2.57  2.33    EMIS 
  Proportion of births attended 
by skilled health personnel 
  31% 35% 37% 39% 60%  HIS   
  Proportion of 1 year old 
children immunised against 
measles 
  77% 85% 90% 92%   HIS  –  from 
MINISANTE 
(2003) 
  HIV Prevalence among 15- 13.7  11.2  13.5 10.5  9.5   Sentinel  Site 
                                                 
1 This Annual Report where possible uses data and information from the Government’s PRS Progress Review for 
2002, produced in July 2003. 
2 This section is based on the PRSP (2002) and the Poverty Reduction Strategy Progress Report (PRS-PR) 
3 All figures and targets are taken from the Government’s PRSP, PRS-PR, sectoral strategy processes or PRGF 
documentation. 
4 Estimate 
5 Figures on primary completion rate are not available, and data on survival rate is currently unreliable, so primary 
drop out rate has been substituted as a measure of efficiency and quality.  In future years, improved data on 
completion rate and survival rate will be available 
6Increasing inequality in public schools is more than offset by high girls’ enrolment in private secondary schools.   4
  Indicator  2000 2001 2002 2003 2004 2015  Source 
   Actual Actual Actual Target Target Target   
49 year old pregnant women  survey 
  Proportion of population 
with sustainable access to an 
improved water source 
2 0 %         C W I Q  
Macro-
economic 
GDP  Growth  Rate  6.0% 6.7% 9.4% 3.2% 6.2% 7-8%  IMF 
  Inflation (annual average)  3.9%  3.4% 2.0% 4.5% 3.0%   CPI/IMF 
  Current account of the 
balance of payments (as % 
GDP) 
-5.0% -5.9% -7.3%  -10.4%  -11.0%    GoR 
  Exchange rate (RWF per € 
annual average) 
358.2 396.8 449.7        BNR 
  Fiscal balance (as % GDP)    -2.7%  -4.2%  -4.4%  -1.1%    IMF 
  NPV Debt:Export ratio  192    256      150  MINECOFIN 
Public 
Expenditure 
Total  expenditure  as  %  GDP  18.7% 20.9% 23.2% 24.6% 21.8%    IMF 
  Domestic revenue as % GDP  9.7%  11.4% 12.3% 13.4% 13.6%    IMF 
  Priority expenditure as % 
GDP 
4.0% 5.3% 6.1% 6.3% 6.6%   GoR 
  Military expenditure as % 
GDP 
3.4% 3.3% 2.9% 2.6% 2.4%   GoR 
 
3.2  POLITICAL UPDATE 
 
3.2.1  Political Transition 
In 2002, the Transitional Government of National Unity and the Transitional National 
Assembly continued to exercise executive and legislative power in Rwanda.  However, 2002 
also saw the acceleration of the transition process towards multiparty democracy, which is 
expected to end in 2003.  In particular, the Constitutional Commission prepared a final draft 
constitution (to be subject to a referendum in 2003).  The draft constitution enshrines the 
principles of multi-party democracy, national unity and reconciliation, human rights and the 
rule of law.  It also foresees the democratic election of a President and National Assembly in 
2003. 
 
Decentralisation plays a central role in the democratic transition and in the implementation of 
the PRSP.  The decentralisation process started with local level elections (at cell, sector and 
district level) between 1999 and 2002.  The community development policy, including fiscal 
decentralisation at a district level, began in 2002, particularly through the Community 
Development Fund (CDF). 
 
3.2.2  National Unity and Reconciliation 
National unity and reconciliation remains at the top of the Government’s agenda.  Three 
national commissions were created in 1999 to oversee this process:  the National Unity and 
Reconciliation Commission (NURC); the Demobilisation and Reintegration Commission 
(DRC); and the National Human Rights Commission (NHRC).  The EC has provided support 
to all of these commissions, either directly or through budgetary support.   
 
The Gacaca tribunal system also plays a crucial role in reconciliation.  These traditional 
popular tribunals are responsible for judging the majority of the 120,000 prisoners currently 
detained.  The instigators and organisers of the Genocide are subject to prosecution through the 
International Criminal Tribunal for Rwanda (ICTR).  The Gacaca tribunals started work in 
2002 (with the support of the EC through Budgetary Support) through the training of judges, 
building the awareness of the population and through preparing case files for the judgement 
proceedings, due to start in 2003.  The EC also continued to support a number of NGOs 
supporting and monitoring the Gacaca process. 
   5
3.2.3  Regional politics, integration and conflict prevention. 
In 2002, Rwanda withdrew its troops from the Democratic Republic of the Congo as part of the 
ongoing Congolese peace process.  Rwanda has continued to be engaged in various discussions 
aimed at preventing further conflict in the region. 
 
3.3  ECONOMIC UPDATE 
 
3.3.1  Structural Reform Programmes 
The Government of Rwanda and the IMF agreed a Poverty Reduction and Growth Facility 
(PRGF) in July 2002.  Since then, the Government has remained largely on track with the 
PRGF Programme.  In addition, in October 2002, the Government agreed an Institutional 
Reform Credit with the World Bank worth $85 million, focussed on supporting privatisation, 
public financial management reform, and financial sector reform. 
 
Rwanda continued to make good progress in establishing a modern public financial 
management system.  The Medium Term Expenditure Framework (MTEF) approach was 
further strengthened and linked to the PRSP.  The computerised budget execution system 
(SIBET) was extended to all line ministries and provinces.  New guidelines were issued and 
implemented in order to reduce extra-budgetary and off-budget expenditure.  The new Public 
Accounts Department in MINECOFIN was strengthened (with EC support), with the intention 
of producing Rwanda’s first consolidated public accounts since 1979 in 2003.  The Office of 
the Auditor General conducted audits of 34 public sector entities. 
 
3.3.2  Domestic Economic Performance : Growth, Fiscal and Monetary 
In 2002, economic growth was relatively high at 9.4 percent (Table 1).  The two major growth 
engines in 2002 were agriculture (led by food production thanks to excellent weather 
conditions) and construction.  Food supply to city-dwellers by local farmers boosted rural 
incomes, so that agricultural performance spilled over to other sectors of the economy, notably 
through demand addressed to local manufacturers.  The performance of export crops, the focus 
of EC programmes in the agricultural sector, was also impressive (recording 5.3 percent 
growth in production).   
 
In general fiscal performance was good: revenue performance continued to improve 
(increasing to 12.3 percent GDP in 2002) as a result of the introduction of VAT and improved 
administration and collection.  Expenditure performance was generally good: regular domestic 
expenditure was within PRGF programmed levels, spending on PRS priority areas exceeded 
the programme, and military expenditure continued to decline in real terms.  However, 
unanticipated expenditure on military withdrawals caused aggregate fiscal targets to be missed.   
 
From a monetary perspective, 2002 was a mixed year.  Expansion of net credit to government 
in the first 3 quarters of the year (due to late disbursements of EC and World Bank budget 
support and unanticipated expenditure) and excessive lending by a weak banking sector led to 
Government missing its broad money targets, a gradual picking up of inflation and (together 
with the deteriorating current account situation), a 13 percent depreciation of the exchange rate.  
In the last quarter, donor inflows brought net credit to government back into targeted range, 
and the BNR intervened to mop up excess liquidity, resulting in increased nominal interest 
rates. 
 
3.3.3  External Balance, Trade and Debt 
The balance of payments situation continued to deteriorate in 2002.  Imports showed a slight 
increase, with increased capital and consumer goods imports offset by an 11 percent fall in 
food imports (a result of bumper harvests).  Total export earnings fell 28%, as a result of the 
collapse of the market for coltan, declining tea production and a slump in world coffee prices.    6
This situation reinforces the urgent need for the agricultural strategies supported by the EC, 
aimed at improving the quality of coffee and tea production (and thereby increasing and 
stabilising prices), and increasing commercialisation of agriculture, including diversification 
into value-added activities such as agri-business.  These strategies are beginning to reap 
dividends, for example through the export of limited quantities of high quality “fair trade” 
coffee to Europe.  
 
Rwanda is a member of various regional trade and integration groupings, most notably 
COMESA and the Regional Integration Facilitation Forum (RIFF).  Under COMESA and 
RIFF agreements and IMF and World Bank structural adjustment programmes, trade 
liberalisation has accelerated, with reductions in import duties for other COMESA members 
and the elimination of non-tariff barriers.  Whilst this has opened up new opportunities in 
regional trade and increased competition, it has also required a restructuring of Rwandan 
industries in order to compete.  Furthermore, due to the small domestic market and prohibitive 
transport costs, Rwandan enterprises are at a disadvantage in the regional market. 
 
Rwanda’s stock of external debt amounted to US$1.22 billion at the end of 2001.  In December 
2000, Rwanda reached HIPC Decision Point, replacing the MDTF mechanism with the 
enhanced HIPC mechanism of interim debt relief.  Rwanda aims to reach HIPC Completion 
Point in September 2003.  However, despite HIPC debt relief, it is unlikely that Rwanda will 
attain debt sustainability as the HIPC Decision Point document was prepared on the basis of 
higher than trend export earnings and interest rates.  In order to achieve debt sustainability, it 
has been calculated that Rwanda requires around US$137 million additional debt relief. 
 
3.4  SOCIAL PROFILE 
 
Poverty in Rwanda expanded from 48% before the genocide to 78% in 1994.  It has since 
fallen to 60% (in 2001).  Poverty remains largely a rural phenomenon, and the economy 
continues to rely on agriculture. 
 
3.4.1  Education 
Planning in the education sector made significant progress in 2002, with the preparation of the 
ESSP (Education Sector Strategic Plan) and the development of a Sector Wide Approach 
(SWAp).  Resource allocations to the education sector have increased from 17 percent of the 
recurrent budget in 1998 to 25 percent in 2002.  As Table 1 shows, trends in primary education 
show an improvement in access (net primary enrolment) and equity (ratio of boys to girls).  
However, these improvements have come at the cost of declining quality of tuition (as reflected 
in an increasing primary drop out rate).  However, it is expected that quality outcome 
indicators will in future years show improvement, as resources are increasingly channeled 
towards primary education (partly as a result of EC Budgetary Support), and are showing 
results in terms of inputs and outputs.  For example, the pupil:qualified teacher ratio decreased 
from 82 in 2001 to 72.6 in 2002. 
 
3.4.2  Health 
The health sector continues to receive relatively low proportions of recurrent public 
expenditure (4.3 percent in 2002), relying on donor projects, NGOs, churches, and significant 
contributions by the population themselves.  Attempts to formulate a sectoral strategy and 
move towards a Sector Wide Approach in order to harmonise the actions of these various 
actors were still in their infancy in 2002.  However, a basic health policy exists, focussed on 
increasing access to healthcare services, both through increased provision at a local level 
(primary health centres) and reducing the financial burden and risk on the poor.     7
In particular, there was some success in 2002 in developing the “mutuelles” (community based 
health insurance schemes) to reduce the burden of financial risk implied by relatively high 
health costs.   
 
Strong progress was made in 2002 in HIV/AIDS awareness and voluntary counselling and 
testing (VCT).  HIV/AIDS interventions are supported by a growing number of donors (such as 
UNAIDS, UNICEF, WHO, World Bank, USAID, Global Fund) and are coordinated by the 
National Commission for HIV/AIDS (CNLS).  Some progress has been made by the CNLS 
and its partners in coordinating the activities of the various donors around a coherent strategic 
plan. 
 
Table 1 shows some improvement in the proportion of births attended by qualified personnel 
and in the immunisation rate.  Sector planning and performance monitoring in the health sector 
is at an earlier stage than in education, although limited progress was made in 2002 (for 
example through the introduction of a comprehensive database of all health projects).  This 
situation will be improved in future years with the improvement of the health information 
management system with EC support. 
 
3.4.3  Gender Equality 
The genocide had a significant impact on gender balance in Rwanda, resulting in a sex ratio of 
only 91.3 males per 100 females in 2002.  In addition, 31 percent of households are headed by 
females (including 22% households headed by widows), and 47 percent of the population is 
less than 15.  Rwanda has continued to make progress in ensuring gender equality.  The lead 
Ministry (MIGEPROFE) has prepared a National Gender Policy and strategic plan, and is 
actively encouraging the mainstreaming of gender issues across Government.  The draft 
constitution confirms the principle of affirmative action for the selection of political leaders, 
establishing a minimum percentage (30 percent) of female members of parliament.  In terms of 
access to education, Rwanda is performing well, with girls making up 51 percent of primary 
school pupils and 50 percent of secondary school pupils (although girls make up only 44 
percent of public secondary school pupils, the private sector redresses this balance).  However, 
in higher education, men continue to dominate, accounting for 74 percent of students.   8
4  OVERVIEW OF PAST AND ONGOING CO-OPERATION 
 
4.1  INSTRUMENTS OF PAST COOPÉRATION EU / RWANDA 
 
The programmes approved in the aftermath of the events of 1994 drew their financing from a 
restructuring of the remainders of the 6th EDF and a recasting of the 7th EDF.  During this post 
conflict period, the majority of project co-operation was through two rehabilitation pro-
grammes with multiple components adding up to €114m. These programmes were designed to 
make the transition from emergency assistance towards sustainable development assistance, 
targeting mainly transport (roads, airport) and social (health, education, justice) infrastructure, 
and technical assistance for the restarting of public services.  
 
Decentralised actions such as micro-projects and employment generation were also set up and 
have continued through 8th EDF funding. Three 8th EDF projects, respectively support for 
MINECOFIN (€7m), for the 3rd general census (€7m) and for human rights and national rec-
onciliation (€7.2m) were started in 2001. Parallel to this project approach, two structural ad-
justment programmes in the form of budgetary support were introduced, the second of which 
(>€59m) is still being implemented. 
 
4.2  EVALUATION OF THE 2002 EU / RWANDA COOPERATION  
 
4.2.1  Focal sector: Urgent Rehabilitation works 
The first rehabilitation programme was essential for rebuilding various public infrastructures 
devastated during the genocide. This programme was prepared in a situation of absolute 
urgency and as a result the allocation of the budget to each aspect was sometimes too 
approximate. Flexibility in reallocating the budget between the different aspects has therefore 
been essential in matching resources to evolving needs. The programme is almost entirely 
committed (see Table 2); only the "road works”, "health and education infrastructure" and 
"implementation" components have funds that remain to be committed, and calls for tender for 
these remaining resources are currently in process.  
 
The second programme (see Table 3), constitutes a turning point between the emergency 
rehabilitation phase and the development phase. This programme, financed through the 6th and 
7th EDF, will be completed committed after the calls for tenders launched in November 2002 
and the beginning of work envisaged in 2003 for two major projects: the Gitarama-Butare-
Akanyaru road and the 2nd phase of rehabilitation of the airport, co-financed with the EIB.  
 
Insofar as most of the interventions described relate to public infrastructure, with a focus on 
social sectors like education, health and justice (so essential in the Rwandan context), in both 
rural and urban environments, all layers of society are, to differing degrees, benefiting from 
these programmes. In addition, through contracting local firms to take part in the construction 
of this infrastructure, the programme has helped to re-launch the private sector.  
 
Despite the provision of technical assistance to the principal ministry concerned (public works) 
by the rehabilitation programmes, institutional capacities remain very limited. Targeted support 
planned for this ministry under the 8th EDF will therefore be welcome.  
 
First Immediate Rehabilitation Action Programme 
The "Human Rights Observation", "Airport (1st phase)" and "PSI" components were almost 
finished before 2002, except certain small balances. In total there was €0.8m of expenditure in 
2002, and at the end of 2002 €8.6m remains to be spent (see Table 2). The majority of 
expenditure in 2002 was on the "Health-Education Infrastructure", “Environment and parks” 
and “Programme Implementation” components.    9
The majority of the balances are for the “Health-Education Infrastructure”, and “Road works” 
components.  Despite the low level of expenditure, preparations were made in 2002 to ensure 
that expenditure accelerates in 2003 and 2004.  
 
In terms of health and education infrastructure, the supply of equipment and rebuilding of the 
radiology unit in Kigali Central Hospital were completed in 2002.  In this same component, 
two studies and two calls for tenders were launched for the construction of an “Ingando” centre 
(“post-genocide” re-socialisation for released prisoners and refugees returning to the country) 
in Ruhengeri; and the construction of a hostel adapted for the improvement of the operation of 
the hospital and of the nursing school (rehabilitated in 2001) in Nyagatare. Work on both sites 
will start during the 1st half of 2003.  
 
In terms of support to the environment and national parks, €0.25m was provided in the form of 
support to GTZ for the rehabilitation of surveillance and tourist tracks, the purchase of 
equipment, and the training of guards and managers. These activities will finish during the 1st 
half of 2003.  
 
Concerning the road sector, the Kigali-Gatuna axis (towards Uganda, part of the northern 
corridor), rehabilitation work was completed despite numerous difficulties including the 
weakness of the study and of monitoring, and the bankruptcy of a local company. In this same 
component, preparations for the construction of 12 km of peri-urban roads in disadvantaged 
districts of Kigali were completed in 2002 and a call for tenders has been launched.  
 
During 2002, several contracts were cancelled with associated payments of guarantees. This 
will be continued in 2003. In addition, 3 tenders pertaining to imports of petroleum products 
remain awaiting resolution of their respective disputes. A expert is expected to come on 
mission at the beginning of 2003 to accelerate the amicable settlement of these disputes. The 
potentially de-committed will be reallocated to the road component. 
 
Table 2: «  First Immediate Rehabilitation Action Programme  ; C.F. 5460/RW  » Financial 
Summary 
Programme 
 
Primary 
commitment 
 ACP RW 057 
Secondary 
Commitment 
Payments in 2002  Balance (primary 
commitment – total 
payments) 
Component 1 : Human Rights 
Observation 
4,136,760 4,136,760  0  0 
Component 2 : Airport  (1st phase)  2,750,000  2,627,004  101,860  258,289 
Component 3 : Road works  6,500,000  3,481,000  71,762  3,477,202 
Component 4 : Health-Education-
Infrastructures 
11,782,474 9,548,309  251,752  2,309,435 
Component 5 : Environment & parks 1,800,000  1,724,325  165,603  199,789 
Component 6 : PSI  14,928,269 14,928,269  0  1,311,267 
Component 7 : Programme 
implementation 
4,902,497 4,349,086  282,715  1,024,950 
       
Total (end 2002) :  46,800,000 40,794,753  873,692  8,580,935 
 
Activities of the Second Rehabilitation Programme (C.F. 5713/RW)  
The "agriculture/environment" component made it possible in 2002 to continue supporting the 
operation of the Rwandan Institute of Agronomic Sciences (ISAR), for continuing research 
into agricultural diversification. In addition, an study into the optimal methods of extraction of 
the methane in Lake Kivu was also undertaken, with very satisfactory results which make it 
possible to regard this energy resource as a realistic and ecological alternative to the use of fire 
wood.  
   10
Concerning the "education" infrastructure component, 5 secondary schools are being 
rehabilitated and extended.  Work by local firms (€2.5min total) began in October 2002 and 
will finish at the second half of 2003. In the "health" component, two supply contracts 
(ambulances and other vehicles for MINISANTE and radiophone systems for rural health 
centres) were finalised in 2002.  In terms of infrastructure,  preparations were made for the 
rehabilitation and extension of rural health centres in Kibungo, Umutara and Gisenyi provinces 
(€1,5m total). Work will start in 2003.  
 
Concerning large transport infrastructure projects, international tender documents for the 
Gitarama-Butare-Akanyaru road were published in November 2002. This project will be 
financed by the remaining share (€8.6m) of the road component of the 2nd rehabilitation 
programme and by the regional financing agreement (6342/REG; €9.2m).  Work will start in 
2003. The tender documents for airport project (€8.5m for the civil engineering) co-financed 
by the EIB (€11m for navigation, energy equipment) were published in November 2002 with 
work due to begin in 2003.  
 
The activities under the social infrastructure component (reinforcement of decentralised 
structures, TA, micro-projects managed by local communities) are being finalised. Certain 
management problems however were identified and the necessary remedial measures have 
been taken.   
 
In terms of the justice component, in addition to two important buildings that have already 
been completed (Supreme Court; €1.4m and Prosecutor General €0.8m), the programme was 
focussed on rural areas through the rehabilitation and/or rebuilding of 30 canton courts in the 
provinces of Gisenyi, Ruhengeri and Gitarama (€1.5m in total). Work started in October 2002 
and is expected to be completed in mid-2003. A further activity of about €0.5m is expected to 
be added to this component for the installation of a large courtroom in the Supreme Court with 
a view to making it compatible for possible transfers organised by the ICTR which usually sits 
in Arusha.  
 
The healthy competition resulting from local calls for tender have resulted in significant 
balances in the education, health and justice infrastructure components.. These funds will 
supplement the road component where additional costs could appear. In addition the 
acceleration in works in the education, justice and health components, and the start-up of major 
road and airport works will lead to significantly higher disbursements in 2003 and 2004.  
 
Table 3 : « Second Rehabilitation Programme : C.F. 5713/RW » Financial Summary 
 
Programme 
 
Primary commitment
6 ACP RW 036 
7ACP RW 066-067 
Secondary 
Commitment 
Payments in 2002  Balance (primary 
commitment – total 
payments) 
Component 1 : Agriculture/ 
Environment 
500,000 482,830  90,497  179,807 
Component 2 : Education  3,200,000 2,580,000 188,676  3,011,324 
Component 3 : Health  7,000,000 4,628,100 130,656  3,473,090 
Component 4 : Roads  30,650,000 22,027,987 230,345  11,017,501 
Component 5 : Airport  8,500,000  0  0  8,500,000 
Component 6 : Social 
Infrastructures  
4,000,000 4,045,356 904,106  778,110 
Component 7 : Justice  4,900,000 3,437,335 104,169  2,576,496 
Component 8 : Programme 
implementation 
8,450,000 7,247,762 236,419  1,947,769 
        
Total (end 2002) :  67,200,000 44,449,370  1.884.868  31,484,097 
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4.2.2  Focal sector: Infrastructures 
2002 was a landmark year for the major infrastructure projects, and the effects of this will be 
felt as work begins in 2003.  In the Rwandan context, important works like those envisaged 
(Gitarama-Akanyaru; €17m, airport €8.5m, Kigali-Kayonza €25m, Bugesera piped water 
scheme €15m) will have a very substantial impact on employment and local subcontracting 
firms.   
 
Concerning the 6th and 7th EDF (+ 8th NIP), numerous infrastructure related activities have 
been mentioned above (section 4.2.1), which includes rehabilitation not directly linked to 
conflict damage  
 
For the 8th EDF (NIP), 2002 was mainly dedicated to the preparation of the major projects 
with few disbursements. The transport sector support project (including the Kigali-Kayonza 
road) could not be submitted to the EDF Committee before the adoption by the Government of 
an acceptable policy in the field of road transport; which was completed in August 2002. 
Nevertheless, the technical study for the rehabilitation of the Kigali-Kayonza road was carried 
out through a separate project (€0.4m total). The international call for tenders for the Kigali-
Kayonza road (64 km; €25m+ €1,5m surveillance) and other urban roads (11 km) was 
launched in November 2002 (simultaneously to the Gitarama-Akanyaru road and the airport) 
with a suspensive clause because the Financing Agreement was not available at the end of 
2002 despite a positive opinion of the EDF Committee in October 2002.   
 
In the field of the drinking-water supply, a project (treatment plant and distribution network in 
a rural environment; €15m) in the region of Bugesera (south-east) was prepared (including a 
technical study and the tender documents). As soon as the Financing Agreement is approved, 
an international call for tenders will be launched in 2003.  
 
Under the “Technical and logistical support to the Ministry of Finance and Economic 
Planning” project, a budget of €3.12m is reserved for the rehabilitation of buildings and 
various supplies. Within this framework, the calls for necessary tenders were launched and 
“ex-MINIPLAN” buildings are in the process of rehabilitation and several supply contracts 
have been established. The work will be completed mid-2003. In addition, an architectural 
study for the extension of the main Ministry of Finance building, financed through the 1st 
rehabilitation programme and carried out by a local office, was not completely satisfactory. A 
regional architectural competition is proposed to compensate for the weaknesses in the initial 
study. A call for tenders will be launched during 2003 for this work, but initial estimates 
suggest that the cost will exceed resources remaining in the infrastructure component. This 
shortfall may be covered by transfers from other components which have been under-utilised 
(e.g. short term TA). Amendments to the Financing Agreement will therefore be necessary. 
 
Table 4 – Technical and Logistical Support to MINECOFIN: Financial Summary 
 
Programme 
 
Primary 
commitment 
8ACP RW 017 
Secondary 
Commitment 
Payments in 2002  Balance (primary 
commitment – total 
payments) 
Component 1 : Rehabilitation 
works & supplies 
3,120,000 1,262,300  455,736 2,637,804 
Component 2 : Long-term TA  900,000  68,400  33,558  838,440 
Component 3 : Short-term TA  1,400,000  0  0  1,400,000 
Component 4 : Management 
Units 
980,000 416,000  200,301  739,391 
Component 5 : Audit & 
Evaluation  
200,000 0  0  200,000 
Component 6 : Contingencies  400,000  0  0  400,000 
        
Total (end 2002) :  7,000,000 1,746,700  688,596 6,215,635   12
 
4.2.3   Focal sector :  Agriculture and Rural Development 
EC support to the sector in 2002 was on two levels.  Firstly, the follow up of ongoing 
programmes and projects in the framework of decentralisation process, rural development, 
forestry and food security.  Secondly, the setting up of constructive and solid technical and 
political dialogue with all stakeholders interested in rural development (GoR, donors and civil 
society) in order to build up a coherent Rural Economy Strategy (RES).  The RES will be the 
implementing strategy for the PRSP sector of concentration, addressing multiple factors that 
affect the living conditions of rural populations.  It will act as the basis for future interventions 
in the rural economy by Government and the EC (through the 9
th EDF), and will be a 
coordination tool between EC initiatives and other donors, notably EU member states.  A 
multiministerial Task Force in charge of RES formulation has been put in place by the 
Government. 
 
Implementation of ongoing programmes and projects,  in 2002, in the following areas: 
 
Programmes and Projects in the Framework of Decentralisation:  Microprojects and 
Employment Generation (PPGE)  
The programmed activities are centred around the financing and execution of microprojects in 
rural areas, supporting mainly rural income generating activites, community service and social 
and commercial infrastructure.  These are linked to education, agriculture and employment 
generation in urban areas for the poorest of the poor and for demobilised people. 
 
The programmes had a strong beneficial influence on the ongoing decentralisation process, 
through which a significant part of the future 9
th EDF rural development envelope will be 
implemented.  They have been implemented efficiently, with around 70 percent of funds 
financing physical works and capacity building to local authorities and community groups. 
 
Food security programmes:  SISA and UGM 
The EC’s food security budget line (under the coordination of the Food Security Unit) has been 
used to support MINAGRI’s sector information system (SISA) and to support the relaunch of 
economic activities at the grassroot level (through Unité Gestion des Modules – UGM) .  By 
collecting and analysing agricultural data (prices, production, weather etc.), SISA is crucial for 
monitoring food security and rural development.  It will also form the basis for a future 
multisector monitoring system as part of the overall PRS monitoring system.  The UGM 
programme has been supporting the development of SMEs in rural and urban areas for the 
relaunch of economic activities at grassroot level through the private sector and the HIMO 
(labour intensive public works) approach. 
 
Agro-forestry 
In 2002, the EC continued its support to the National Institute for Agricultural Sciences and 
Forestry (ISAR),through the Second Rehabilitation Programme (see 4.2.1), providing technical 
assistance to the administration and to the community on agricutural and forest management 
and developing scientific research in the field of agro-forestry management at regional level.  
 
At regional level the EC has also supported a Farming Tsetse Controlled Areas of Eastern 
Africa programme. The Rwanda component (managed by MINAGRI) strenghtened the 
technical services within the Ministry in order to implement tsetse control mesures.  The 
programme has so far been succesful, although it has in general proved difficult to coordinate 
regional programmes. 
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STABEX 
In 2002, Rwanda began to use the €20 million set aside for STABEX activities.  This was 
largely related to preparation activities (including the identification of TA), as the main 
programmes under STABEX are expected to start in 2003.  These programmes will include 
infrastructure for coffee, tea and pyrethrum (washing stations, roads, electrification) and 
support to agricultural diversification. 
 
Table 5 – Agriculture and Rural Development Financial Summary 
 
Programme Primary 
commitment € 
Secondary 
Commitment € 
Payments in 2002 
€ 
Balance (primary 
commitment – total 
payments) € 
UGM (Food Security Budget Line)  5,000,000  922,000  3,085,000 
SISA (Food Security Budget Line) 
8,000,000 
1,000,000 67,000  862,000 
Microprojects (7ACPRW025) 4,950,000  4,698,973  110,662  408,712 
Extension of Microprojects 
(8ACPRW016) 
2,950,000 2,924,800  1,369,361  156,435 
PPGE – 7ACPRW073  1,990,000  1,985,576  238,840  25,342 
STABEX (STABEX Budget Line)) 20,147,791  N/a  1,717,428  18,430,363 
 
4.2.4  Macroeconomic Support 
Budget support continued to be implemented in 2002 through the second Structural 
Adjustment Programme (SAP II)
7.  This programme is focussed on the health, education and 
justice sectors, through policy conditionality and quasi-targeted support
8.  Results in these 
sectors are outlined in the respective sections below.  In terms of macroeconomic support, SAP 
II enabled Rwanda to keep on track with the implementation of the Poverty Reduction and 
Growth Facility (PRGF) programme with the IMF (see section 3.3) and to maintain 
macroeconomic stability.  Finally, public financial management continued to improve (see 
section 3.3.1), partly as a result of EC support. 
 
Table 6 – Budgetary Support Financial Summary 
 
Programme Primary 
commitment (€) 
Secondary 
Commitment (€) 
Payments in 2002 
(€) 
Balance (primary 
commitment – total 
payments) (€) 
SAP I  24,576,757  24,576,757  24,755  0 
SAP II   59,620,000  59,439,295 26,072,007  10,048,116 
    Of which :  Budget Support 58,420,000  58,420,000 25,900,000  9,150,000 
                         TA etc.  1,200,000  1,019,295  172,007  898,116 
 
Three main disbursements of budgetary support were made in 2002 (summarised in table 7):  
€3.17 million in July (CBI tranche linked to trade liberalisation), €8 million in August (Justice 
sector tranche linked to the Gacaca process), and €16.35 million in December (variable tranche 
linked to performance in macro-economics, public financial management, health and 
education).  However, disbursement of the tranches was 6-12 months later than anticipated and 
in the latter case, the transfer of funds into Government’s spending account did not occur until 
early January, 2003.  As a result, Government’s budget implementation was undermined by 
unpredictable cashflow and a number of its mid-year PRGF benchmarks (both fiscal and 
monetary) were missed.  Further, Government accumulated arrears at the end of the year in 
anticipation of disbursement, thereby missing the benchmark on accumulation of new arrears.   
                                                 
7 SAP I was completed in 2002, with the last payment for the Justice Public Expenditure Review, which was 
completed in 2001. 
8 SAP II resources must be spent only on eligible budget lines, mainly under health, education and justice.  Thus, 
the increase in expenditures in these areas may be in part due to EC Budget Support.   14
These delays and their negative impact were the result of design flaws in SAP II, notably the 
lack of clarity and excessive number of conditions for disbursement
9, and capacity shortages in 
Government and the Delegation.  It is anticipated that these problems will be reduced in 2003 
as a result of better design of the new programme of budgetary support, technical assistance to 
MINECOFIN (see below) and improvements in the staffing of the Delegation. 
 
SAF II also involves significant technical assistance and capacity building components.  In 
2002, a medium term contract (totalling €961,000) was signed for technical assistance to the 
Ministry of Finance and Economic Planning (MINECOFIN).  Implementation in 2002 
consisted of two technical assistants (supporting the macroeconomics and budget departments 
of MINECOFIN) and capacity building measures (supporting MINECOFIN’s capacity 
building plan).  This support has resulted in improved internal macroeconomic analysis and 
more effective negotiations with key budget support donors (notably the IMF). 
 
Limited progress was also made in 2002 in preparing the next programme of budgetary support 
under the 9
th EDF.  As a result of staffing problems at the Delegation, this programme is not 
expected to start until end-2003, rather than mid-2003 as originally intended.  In order to 
ensure adequate support to the 2003 Budget and to improve Rwanda’s debt sustainability, an 
additional tranche will be added to SAP II.  By helping to reduce debt and encouraging the 
PRS Progress Review process (the completion of the first PRS-PR will be the condition for the 
tranche), the additional tranche will ensure that the conditions for budget support are further 
enhanced for the new programme.  Furthermore, the new programme (Programme Pluri-annuel 
d’appui à la réduction de la pauvreté - PPARP) will be designed to improve predictability by 
streamlining conditionality, aligning support to the national PRS and budget cycles, enhancing 
coordination with other budgetary support donors and fixing tranche timing at the beginning of 
the year.  The new programme will also have increased focus on variable tranches and the 
development of reliable indicators and targets.  However, the size of the new programme has 
caused concern as the availability of resources (€50 million over 3 years) is significantly below 
the €25 million per year received in the recent past, at a time when Rwanda’s poverty reduction 
expenditure needs have been clearly defined in the PRSP, and when transitional expenditure is 
peaking.  It has therefore been suggested that ways are found to increase resources allocated to 
budget support by accessing funds in Envelope B of the NIP. 
 
4.2.5  Gouvernance, Justice, Legally Constituted State 
The "Support for the Rule of Law, National Reconciliation and Human Rights” project was 
launched in 2001, and the implementation of the first activities started in 2002. The project is 
divided into various components (see Table 7). As regards the management of the project, a 
Project Management Unit was created, and €202,374 was used for the operation of the PMU 
(including wages, TA and training) and support for MINIJUST and the National Human Rights 
Commission (CNDH) (including training and TA).  
 
As regards to the National Human Rights Commission, a work programme was signed which 
covers the period from 15 September 2002 to 14 September 2003. The programme has as 
objectives the strengthening of the logistical capacity and the equipment of the provincial 
offices of the CNDH, the strengthening of the organisational capacity of the agents of the 
CNDH; and the communication of the results of the monitoring carried out by the CNDH. The 
support of the European Commission allowed the launching of the activities of the CNDH and 
their monitoring of "gacaca".  
 
                                                 
9 The Protocole D’Accord designed to streamline and clarify the conditions was delayed and to a large extent 
ineffective.   15
A work programme for the National Unity and Reconciliation Commission (NURC) was 
signed in 2002. Several problems were encountered in the implementation of the programme, 
in particular low capacity within the NURC. Nevertheless the support of the European 
Commission enabled the NURC to work for national reconciliation, thus opening the 
possibility of a transition towards democratic institutions, and allowed the preparation of the 
Gacaca jurisdictions aiming to consider the crimes perpetrated during the genocide. 
 
Table 7 :  « Support to the Legally Constituted State Project 
 
Programme 
 
Primary 
commitment 
  8 ACP RW 19 
Secondary 
Commitment 
Payments in 2002  Balance (primary 
commitment – 
total payments) 
Long & short-term Technical Assistance   1,.150,000  658,525  136,806.95  954,902 
Supreme Court Office & IT equipment  300,000  0  0  300,000 
CNDH activity programme  1,350,000 409,000  95,882  1,254,118 
NURC activity programme  1,350,000 322,000  78,583  1,271,417 
Strengthening contacts between justice 
levels  
500,000 0  0  500,000 
Programmes implemented by NGOs  1,750,000  0  0  1,750,000 
Support to civil society cultural initiatives   400,000  0  0  400,000 
Evaluation & Audit  200,000  0  0  200,000 
Contingencies   200.000  20.415  19.519  180,481 
Total 7.200.000  1,410,125  330,791  6,810,918 
 
The "Support to the 3rd general census of population and habitat” project covers the period 
from mid-2001 to mid-2005. Preparatory activities consisting mainly of purchases of 
equipment (computer system and vehicles) and installation of the buildings of the National 
Census Service (SNR) were financed through bilateral funds from the UK and Netherlands. 
The financial contribution of the state in the process is estimated at €1m. 
 
Table 8 – 3rd General Census of Population and Habitat 
 
Programme 
 
Primary com-
mitment 
8ACP RW 018 
Secondary Commit-
ment 
Payments in 2002  Balance (primary 
commitment – total 
payments) 
Technical Assistance   2.200.000 1.023.264  425.225 1.774.775 
Operating costs, personnel loca-
tion, supplies, training 
4.210.000 4.067.655  3.076.207 808.435 
Evaluation 120.000  0  0  120.000 
Audit 90.000  0  0  90.000 
Contingencies 380.000  0  0  380.000 
        
Total (end 2002) :  7,000,000 5.090.929  3.501.433  3.173.210 
 
In addition to public awareness campaigns, training of the enumerators (> 13.000 agents) pro-
ceeded as planned and the general census took place from 16 to 30 August 2002. Post census 
surveys were carried out at the end of September 2002 to verify the results of the census. Data 
entry and analysis started in November 2002 and will continue to October 2003. The resulting 
databases will be used to give demographic information and to carry out analyses on various 
topics of a socio-economic nature.   
 
The geo-demographic data resulting from the census is a tool for good governance and for 
planning of development strategies. In addition to this major aspect, the census made it possi-
ble to create a large number of short term paid jobs across the country. 
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4.2.6  Social, Education, Health 
In terms of infrastructure relating to the social sectors, the reader is referred to section 4.2. 
concerning the two rehabilitation programmes each containing components relating to health 
and education infrastructure. 8th EDF budgetary support (see 4.2.4) was also targeted at the 
health, education and justice sectors. In addition, a supporting institutional programme in 
MINISANTE and certain districts was prepared in 2002. The implementation of this 
programme will start in 2002 in coordination with Belgian cooperation.  
 
As regards decentralised actions, various projects (Priority Job Creation; social infrastructure; 
microprojects) have been used to develop participatory approaches to addressing the needs of 
the most disadvantaged, both in rural and urban environments, through temporary employment, 
training and a framework enabling these people to be better prepared at the end of the project 
to fend for themselves (Also to refer to item 4.2.3).  The merging of these various projects is 
planned for 2003 to give better consistency and more impact for the recipients. 
 
4.3  EVALUATION OF IMPACT IN 2002 
 
Co-operation between the Government and the EC is broad and exceeds a simple analysis of 
financial figures.  The quality and high-level of bilateral relations has enabled certain advances 
in the fields of governance, rule of law, decentralisation, and the formulation of the PRSP.  The 
preparation of the PRSP and of the programme to be supported under Cotonou went forward in 
parallel during 2002, and there is a solid complementarity between the two. Work was also ini-
tiated in the framework of the SPA in order to reduce as far as possible the transactional costs 
associated with budget support by aligning budget support programmes with national PRS and 
budget cycles. 
 
As noted in section 4.1, cooperation has evolved from immediate post crisis support, through 
rehabilitation to support for the fight against poverty as a longer term strategic objective. In 
2002 there was a continuation of rehabilitation schemes, and only a slow take off of 8th EDF 
development programmes in addition to preparations for 9th EDF programmes.  The lag be-
tween programming and expenditure has not in general reduced the relevance of interventions, 
for infrastructural improvement and budget support, programmed earlier, remained relevant in 
2002.     17
 
5.  PROGRAMMING PERSPECTIVE FOR THE FUTURE 
 
5.1 EDF 9 NATIONAL INDICATIVE PROGRAMME  
 
The EU-Rwanda cooperation strategy and national indicative programme for 2003-7 was 
prepared in 2002, and signed in March 2003.  The implementation of this strategy will be 
financed by a number of means, including: 
 
9
th EDF – Envelope A (€124m) will cover development activities foreseen in the strategic 
framework:  €62m for rural development as the sector of concentration, €50m for 
macroeconomic support, and €12m for other programmes including good governance, support 
to the private sector and civil society, regional integration and demobilisation. 
 
9
th  EDF – Envelope B (€62m) will be available for additional support in case of natural 
disasters, additional debt relief and loss of export earnings. 
 
The Rwandan authorities have been disappointed by the levels of support offered under  
Cotonou, feeling that they have been penalised for the genocide of 1994 and the subsequent 
emphasis on expenditure of emergency rather than programme funds. Thus at the very time 
they have particular needs they find that the funds available for commitment are lower than 
they expected. This attitude puts a particular colour on discussion of Part B of the programme 
in that Rwanda does not qualify for Envelope B funding by existing EC criteria, despite its ur-
gent need for increased resources, particularly through macroeconomic support or through 
other priority activity in the rural economy.  
 
In view of the progress made in 2002 in terms of preparation for a solid PRSP to be imple-
mented and the need for there to be corresponding support from the present programme, one 
result of the present annual operational review might be to make available for immediate pro-
gramming a significant proportion of the sums currently frozen as Part B allocations. 
 
Investment facility: This instrument is the principal source of long-term financing of the 
Cotonou Agreement. It is directed towards the promotion of the private sector and towards the 
development of economic infrastructure. The interventions of the EIB will be able to be done 
in the form of loans, in the form of acquisition of a holding or by the provision of guarantees.  
 
Commission budget lines:   These can be used for specific actions according to the procedures 
applicable to each budget line concerned and subject to availability of resources. 
 
5.1.1  Concentration Sectors :  
Rural development: 62 M€  
 
The improvement of the economic, institutional and social environment as well as 
diversification and increases in monetary incomes in rural areas, constitute the specific 
objectives of the Government's programme. The idea is to pass gradually from a subsistence 
system to agriculture directed towards the internal and external market and to generate 
dynamics of diversification of economic activities in rural areas. To achieve these goals, it is 
necessary to contribute to the opening-up of rural, urban and peri-urban areas to trade without 
neglecting health and hygiene issues.  
 
Interventions in the rural development sector (€62m) will give priority to Community 
development activities, actions connected with land reform, consolidation of the agricultural   18
information system, and opening-up of the rural road network and extension of drinking water 
schemes.  
 
The focus will be on decentralised mechanisms of financing, particularly through the financing 
of Ubudehe as it is an instrument particularly adapted to the participation and planning from 
the bottom-up. Concerning the road network, it is also envisaged to finance the rehabilitation 
of the Gisenyi-Ruhengeri  road as this has particular importance for the rural economy.   
 
Within this framework the Delegation and the Government have agreed to draft a “Rural 
Economy Strategy” which will provide a framework for donor support. The operational 
mechanism for the preparation of this strategy is in the process of being established.  
 
Macroeconomic support: 50 M€  
This support will take the form of support to the Government’s economic reform programme, 
whose objective is the reduction of poverty and the promotion of national reconciliation. The 
specific objectives are: equitable access and improvements in the quality of basic social 
services; and the consolidation of progress in public financial management. 
 
5.1.2  Non-focal programmes : 12 M€ 
An amount of 12 M€ is reserved for the following actions:   
•  Strengthening Government’s capacities;   
•  Support to regional integration efforts and integration of Rwanda into the world 
economy, including preparations for negotiations within COMESA and the WTO, 
and for the EPA;   
•  Support for civil society;   
Contribution to demobilisation and reintegration of ex-combatants. 
 
5.2 CONSISTENCY WITH OTHER EC POLICIES AND INSTRUMENTS 
 
5.2.1  European Investment Bank 
The EIB is ready to study options for new operations in Rwanda using the resources available 
under the Cotonou Investment Facility.  Efforts will be taken to ensure that this is in line with 
the spirit of the indicative programme, and that the Government continues its economic and 
financial reforms.  The EIB’s actions would largely be focussed on the promotion of the private 
sector, recognised as a priority in the PRSP and the 9th EDF NIP signed in March 2003.  The 
EIB’s activities can also relate to the development of economic infrastructure, the local finan-
cial sector and community assistance.  In terms of direct support to Small and Medium scale 
enterprises, the EIB will take measures to extend the activities undertaken through the last 
global loan made available to three Rwandan banks. 
 
5.2.2  Regional Co-operation Planning 
Rwanda has decided that it is under COMESA that EU regional cooperation with Rwanda 
should be coordinated. The programming process is well advanced with the signature of a re-
gional programme in November 2002. Since Rwanda depends to a large extent on tax revenues 
on imports, the immediate impact of joining COMESA is negative for public revenue. It is 
hoped that the economic activity induced by access to regional markets will eventually more 
than offset this loss. 
 
5.2.3  FLEX/STABEX 
It is fortunately doubtful that new transfers will be necessary as export earnings have been sta-
bilising. On the other hand, the use of STABEX allocations from 1990-1995 will allow in-
creased support to rural economy activities,   19
 in particular as regards export products such as coffee and tea. A reorientation towards in-
creased quality instead of quantity will be ensured through a revision of the current mutual 
Framework of Obligations. 
 
5.2.4  Community Budget Lines 
The future indicative programme is harmonised with most used EC budget lines in Rwanda: 
food security, support of human rights, and cofinancing with NGOs. There is currently no risk 
of contradiction between approaches.    
 
5.3 CONSISTENCY WITH OTHER DONORS 
 
The European Commission has played an active role in the alignment of donor support for 
Rwanda.  Within the European Union, there has been an increasing harmonisation of approach, 
from general issues such as forming a common view on the PRSP, to more specific issues such 
as seeking to align the salaries paid to project staff. 
 
Amongst budget supporting donors, the Commission has led the Strategic Partnership for 
Africa engagement with Rwanda. Much work remains to be done for donors including Bretton 
Woods institutions to align their approach behind the national budget cycle and the PRSP. 
Nonetheless, there was significant progress in 2002, with a multi-donor SPA mission to 
examine these issues, and increasing cooperation between the Commission and other donors so 
that there be common adoption of indicators, and a common approach to public expenditure 
management concerns. 
 
The government, following the last donor conference in 2002, identified a certain number of 
clusters matching the issues covered by the PRSP. The European Commission was invited to 
take a lead with respect to two of them, in both cases in collaboration with the World Bank. In 
the case of the rural economy, this commitment has taken us far. The Commission is 
supporting the development of a rural economy strategy to fill out the PRSP which is relatively 
light in this critical field. Activity in the field of infrastructure has accelerated, but there has 
been less progress in developing common strategy, though we may signal the adoption by the 
government, following EC support, of a roads maintenance strategy which is to be the basis of 
a broader transport strategy, still under discussion. 
 
Budget support from the Commission has recognised the leading role played by DFID in 
support of the education sector, and by corollary there has been a willingness to let DFID take 
the lead, while in other sectors, such as that of justice, the Commission continues to take a 
more proactive role.   20
 
6.  OPERATIONAL REVIEW 2003 
 
6.1 ACCELERATION OF USE OF PAST EDF BALANCES 
 
The Commission has attached particular importance to the clear out of non performing 
activities so that there is a truly dynamic programme where decisions are followed in quick 
order by secondary commitments and expenditure. In order to review the situation, meetings 
have been organised, and Rwanda took part in that for Central Africa in Libreville in February 
2003. 
 
The insufficience of staff in the Commssion delegation was identified as having been the 
greatest constraint in 2002, while the efficiency of NAO services has also been seen as a 
bottleneck.  The time of response of AIDCO to certain requests for action had also a braking 
effect on the programme, particular in infrastructure where delays at one point provoked 
particular criticism.  
 
Nonetheless, with respect to the reduction of nonperforming outstanding commitments, 
performance has been very solid. With the exception of some old and recalcitrant commitments 
which predate the genocide, all contracts and projects which should be closed have so been. 
Only 6% of outstanding credits (RAL) were found to be non-performing, and most of this 
amount should be cleared in 2003. 
 
Naturally the rehabilitation programmes, by their very nature, provide for a longer period for 
implementation than is customary with projects. Here too, the exercise of mopping up of 
uncommitted funds and of funds made available for recommitment by recent closures, has 
advanced well. 
 
The flexibility and speed of the rehabilitation programmes has contributed very positively to 
cooperation in Rwanda – the range of activities supported greatly exceeds that which would 
have been possible had ordinary project primary commitments been relied on. 
 
It was not necessary in 2002 to look beyond the programmes for the effective use of funds 
within the programmes : in 2003, there will of course be the possibility to transfer remaining 
funds to 9th EDF programmes should that appear to be their most effective and rapid use. of 
funds. 
 
Rehabilitation programmes have a particular and positive role to play in countries recovering 
from conflict. The Rwanda experience is a success story, for a project approach could not have 
offered the flexibility necessary to delegation and administration to respond to the wide variety 
of needs which have been met through the rehabilitation programmes. 
 
6.2 DEFINITION OF INDICATORS 
 
The measurement of results, based on impact and outcome indicators, is increasingly important 
in the EC’s approach to development aid.  At the same time, the Government of Rwanda is 
establishing a poverty monitoring system and is increasingly linking policy-making to results.  
As a result, the EC is increasingly involved in supporting the Government’s monitoring system 
and is committed to working within that emerging system. 
 
The CSP for the 9
th EDF, signed in March 2003, includes a Intervention Framework with a 
provisional list of indicators and indicative targets for the focal sectors, largely derived from 
the PRSP.     21
However, it should be recognised that the choice and quality of indicators will continue to 
improve as capacity to select indicators and set rational targets is increased.  The indicators 
outlined in this document are therefore likely to change in future years. 
 
6.2.1  Government PRSP Monitoring System 
Since the finalisation of the Rwandan PRSP, excellent progress has been made in establishing a 
coherent poverty monitoring system under the strong leadership of MINECOFIN.  In 
particular, the concept of results-based policy making and budgeting is gradually becoming 
entrenched.  Further, a programme of regular surveys and studies together with capacity 
building measures for the monitoring system (the Poverty Monitoring and Information Plan – 
PMIP) will be developed in 2003.  This will include the creation of a modern and independent 
Bureau of Statistics. 
 
However, progress on establishing the monitoring system is constrained by Government’s 
general lack of capacity.  In order to respond to this capacity constraint, the EC will set aside 
funds for capacity building for monitoring outcomes in key sectors (public financial 
management, health, education, agriculture and rural development, transport) through 
programmes to be designed in 2003 (particularly budgetary support and the rural economy 
strategy).  Secondly, the EC will continue to work through Government monitoring systems 
rather than creating parallel systems. Thirdly, the EC recognises the dynamism of the process, 
and Government will continue to refine indicators, develop rational target setting, and improve 
data collection and analysis. 
 
6.2.2  Long Term Impact Indicators 
The Intervention Framework includes 6 long term impact indicators.  These are all consistent 
with the PRSP and the Millenium Development Goals and will be updated through 
Government’s monitoring system.  However, they are only measurable every 5-10 years (with 
the exception of the economic growth rate), with the next data for most indicators (poverty 
headcount, maternal mortality, infant mortality) expected to be available after 2006. 
 
6.2.3  Rural Development Indicators 
The Intervention Framework contains a number of rural development indicators, covering 
issues of the recapitalisation of the rural economy, decentralisation, rural transport and water 
and sanitation.  Updated data for some of these indicators is available for 2002 and is shown in 
Annex 3.  However, rural development indicators are not well defined and limited in scope 
(focussed on production statistics rather than policy outcome indicators).  It is intended over 
the course of 2003 to develop better indicators agreed to by all stakeholders in the context of 
the preparation of the Rural Economy Strategy (RES).  This will also require support to the 
institutions that collect and analyse the data needed for the chosen indicators. 
 
6.2.4  Macroeconomic support 
The performance of macroeconomic support is to be monitored through indicators for public 
financial management (PFM), health and education.  The monitoring of indicators in these 
sectors is generally further advanced than in other sectors.  A refined list of performance 
indicators for health and education was agreed in 2003 through the PRS Review process.  A 
sub-set of this list will be used in the design of the 9
th EDF budget support programme
10, which 
will include variable tranches linked to performance.  However, rational target setting in both 
the education and health sectors is not yet well developed.  Progress will be made in 2003, for 
example through the setting of education sector targets linked to the Education Sector Strategic 
Plan (ESSP) and resource availability. 
 
                                                 
10 Accordingly, the intervention framework has been updated to reflect these new indicators.   22
The education indicators contained in the Intervention Framework have been updated to reflect 
the agreement reached through the Joint Sector and PRS Review process.  The main source of 
information will be the Education Management Information System (EMIS), which produces 
reliable administrative based data aggregated and analysed at national level.  This information 
will be verified by household survey and other sources. 
 
It has been agreed that during the course of 2003, the set of health performance indicators 
should be refined and indicative targets set.  It is anticipated that most the health indicators 
contained within the Intervention Framework will remain but that the targets will change and 
be annualised.  A technical assistant in the Planning Directorate of MINISANTE (funded by 
the EC) will be in place from late 2003 in order to strengthen monitoring systems in the health 
sector.  Most data on health indicators comes from the Health Information System (HIS) and 
the Demographic and Health Survey (DHS).  Since the DHS takes place every 4-5 years, 
performance indicators selected for the Intervention Framework and the budget support 
Financing Proposal will be those monitored through the HIS on an annual basis.  These will 
then be verified by the DHS. 
 
Public financial management indicators will be developed through the PFM action plan process 
(FARAP) and through future “compliance tests” funded by the EC through the new programme 
of budgetary support.  The indicators in the intervention framework have been revised to 
ensure harmonisation with other donors and with the 9
th EDF budget support programme. 
 
6.3 DIALOGUE WITH NON-STATE ACTORS 
 
The programming process for the 9th EDF took place with solid discussion with Rwandan civil 
society. There is naturally a tendency for them to see this in terms of access to resources out-
side the usual state structures, but there is also the orientation of programmes to respond more 
fully to the needs of civil society and the private sector. “Ubudehe”
11 is an example of such re-
orientation from direct administrative use.  
 
Indeed, in the 8th EDF, the government reserved funds for use by civil society in support of 
reconciliation and justice activities. These were well under way in 2002. 
                                                 
11 « Ubedehe » is a community based approach to planning that arose from the PRSP process in Rwanda.  The EC 
intends to support this approach by providing resources for the implementation of cellule-level projects 
determined by the community.    23
  
7.  CONCLUSIONS 
 
7.1 ECONOMIC, SOCIAL, AND POLITICAL SITUATION 
 
Despite an impressive economic and social recovery since the 1994 genocide, Rwanda remains 
one of the poorest countries in the world, with a GDP per capita less than $220 in 2002, and 
with 60.3 percent of the population living below the poverty line.  The Government remains 
committed to poverty reduction and national unity, reconciliation and good governance.   
Impressive progress towards these two key objectives was made in 2002, including through 
excellent macro-economic performance, increased budgetary allocations to priority 
programmes, the holding of local elections, the release of prisoners and the establishment of 
reconciliation training camps.   
 
Despite these robust achievements, 2002 was for the most part a preparation year for the 
Government of Rwanda:  the Poverty Reduction Strategy Paper (PRSP) was finalised after two 
years of consultations and presents a clear strategy for development focussed pro-poor growth 
through the revival of the rural economy; the draft constitution was prepared for a referendum 
in 2003 which will mark the end of the transition period and will be followed by presidential 
and parliamentary elections; and the gacaca process accelerated the reconciliation agenda 
through training, awareness campaigns, and the provisional release of prisoners.  As a result, 
2003 and 2004 will be exceptionally busy years for the Government as a new political 
(democratic) and policy (poverty reduction) regime is fully launched. 
 
However, Rwanda faces a number of constraints to the achivement of its objectives.  Firstly, 
sustained economic growth and poverty reduction will require a transformation of agriculture 
through commercialisation and diversification, and the emergence of off-farm economic 
activities in rural areas.  Growth in 2002 was driven by subsistence agriculture (as a result of 
good weather conditions) and the construction industry, which cannot generate sustainable 
growth.  Secondly, human capacity in Rwanda remains massively constrained (especially in 
the public sector). 
 
The political situation remains delicate. On the external side great progress was made by the 
total withdrawal of military forces from the DRC, thus weakening the case that Rwanda is 
profiting unduly from Congolese mineral resources. Rwanda remains committed to actie 
cooperation with other countries, and in addition to membership of COMESA has looked to 
possible membership both of the East African Community and SADCC as well as to 
reactivation of the CEGL. 
 
Internally, the economic and social burden of incarceration of large numbers of genocide 
suspects continues. The government does not accept the load passively, and is looking at ways 
to lighten the burden consistently with the rights of survivors and the dictates of both justice 
and reconciliation, This generates a challenging agenda which the EC has sought to 
accompany. Gacaca is a key component, but also reconciliation camps for the released, and 
community service for those who should serve their sentences in the Community. 
 
7.2 RESULTS OF EC COOPERATION IN 2002 
 
In terms of EC-Rwanda co-operation, 2002 was also a year of preparation.  In terms of the 6
th, 
7
th and 8
th EDFs, preparations were made to use up the outstanding balances, largely through 
large-scale infrastructure projects.  Calls for tenders for several of these (Kigali-Kayonza road, 
Gitarama-Butare-Akanyaru road, Kigali airport rehabilitation, Kigali urban roads, and 
Bugesera water supply) were issued in late 2002, and construction is expected to start in 2003.    24
In total, these five projects are expected to result in the disbursement of around €75 million in 
2003 and subsequent years.  In addition, progress was made in preparing a programme for the 
use of the €20 million of funds available under STABEX, to be implemented between 2003 
and 2005.  A new health programme was prepared to cover the period until such time as other 
donors can take the lead in the sector. 
 
In terms of the 9
th EDF, the Country Strategy Paper (CSP) and National Indicative Programme 
(NIP) were prepared based on the PRSP and on extensive consultations.  For both focal sectors 
(rural development and macroeconomic support), financing agreements and first disbursements 
are expected in 2003.  In terms of rural development, the EC and Government started a policy-
level dialogue on the definition of a broad but detailed strategy.  In addition, STABEX funds 
were successfully used to fund a test experience with Ubedehe.  For both focal sectors, there is 
a perception that the available resources are insufficient and that Rwanda has been perversely 
penalised for the genocide and consequent recovery efforts.  There is also frustration at the 
perceived lack of access to Envelope B funds earmarked for Rwanda in the absence of a natural 
disaster. 
 
Some progress in terms of implementation was also made in 2002.  In total, around €40 million 
was disbursed.  This includes €26 million of budget support (from the 8
th EDF), although this 
was between 6-12 months later than expected.  2002 also saw progress with decentralised 
programmes- microprojects, social infrastructure, and the PPGE were melded into a common 
programme.  Construction of small-medium scale infrastructure continued, particularly in the 
education, health and social sectors.  Implementation of 8
th EDF support to justice, human 
rights and rule of law started and is expected to accelerate in 2003.  Technical assistance was 
put in place in several key ministries.  The results of this implementation were seen through the 
progress of national unity and reconciliation (particularly through Gacaca), and through signs 
of improvements in outcome indicators in education and health.  Further, macroeconomic 
support contributed to Rwanda’s excellent macroeconomic performance in 2003. 
 
7.3 PROSPECTS FOR THE FUTURE 
 
Thanks to the preparatory activities in 2002, including the whole programming exercise for 
support under the Cotonou Convention, things are in hand for an acceleration of support in 
2003 and coming years. For a period there will be the parallel implementation of an extensive 
roads programme on the one hand, and the launching of 9
th EDF funded activities on the other. 
This overlap will probably peak in 2004, as the decentralised expenditure envisaged under the 
rural economy support programme comes on stream. The latter will be added to by increasing 
disbursements of Stabex funds in support of coffee, tea, and other exports. 
 
Efforts continued in 2002 to divert funds from less performing areas to those where 
disbursement can be rapid. In this regard the flexibility offered by the rehabilitation 
programmes was particularly welcome: they have proved to be flexible and appropriate 
instruments.  
 
Capacity shortages will remain a major constraint on both sides of EC-Rwanda co-operation.  
The Rwandese Government continues to beset by acute capacity shortages at all levels, partly 
as a legacy of the genocide.  In order to alleviate this problem in future years, the EC has 
provided technical assistance in several key areas (including STABEX, macroeconomic 
management, infrastructure and justice).  The Delegation also continues to be understaffed, 
although this problem should ease with deconcentration and parallel expansion of staffing 
scheduled for end-2003.  Together, the TA to Government and additional staff in the 
Delegation should lead to significant improvements in disbursement rates in 2003 and 2004.   25
ANNEX 1 – POVERTY REDUCTION STRATEGY PROCESS SUMMARY 
 
The Government of Rwanda has established poverty reduction as one of its two overarching 
objectives, alongside national unity, reconciliation and good governance.  The two objectives 
are interrelated, as demonstrated by consultations undertaken in 1999 and 2000 by the National 
Unity and Reconciliation Commission (NURC), which identified poverty as a major barrier to 
reconciliation.   
A.  PRS Process 
Rwanda’s poverty reduction agenda was defined in the PRSP, finalised in June 2002, after a 
participatory process led by MINECOFIN between 2000 and 2002.  The process was coordi-
nated by the National Poverty Reduction Programme (NPRP – now SPPMD) in the Ministry of 
Finance and Economic Planning (MINECOFIN).  It was based on Rwanda’s long term devel-
opment vision (Vision 2020), a number of diagnostic tools and on extensive consultations at all 
levels.  The EC was involved in these consultations along with other development partners, in-
cluding through a Government-organised conference in November 2001 in Kigali. 
B.  Overview of PRSP 
The final document presents a detailed analysis of poverty in Rwanda, including information 
from both quantitative and qualitative surveys  (including the Participatory Poverty Assessment 
– PPA and the Household Living Standards Survey – HLSS).  This analysis, together with an 
appreciation of Rwanda’s unique and tragic history, provides the basis for the strategy itself. 
The PRSP recognises the fundamental importance of economic growth for poverty reduction.  
In the Rwandan context, pro-poor economic growth must be based in rural areas and involve 
the transformation of agriculture together with diversification into agro-processing, tourism, 
mining and other sectors.  In addition, the PRSP identifies five other “building blocks” for 
poverty reduction:  human development, macroeconomic stability, governance and partnership, 
and prioritising Government actions.   
At the core of the PRSP is the identification of priority areas for public action, based on the 
“building blocks” analysis, the diagnostic tools and the extensive consultations during the PRS 
process.  Six broad areas are identified (in order of priority):  agricultural transformation and 
rural development, human resource development and improving the quality of life, economic 
infrastructure, good governance, building an enabling environment for private sector develop-
ment, and social capital to support vulnerable groups.   
Agricultural transformation and rural development is accorded the highest priority in the PRSP 
due to its importance to the generation of pro-poor growth.  This includes the actions that most 
directly affect poor people’s ability to raise their incomes. It includes agriculture and environ-
ment, land, supporting off-farm employment, credit, rural energy, small-scale rural infrastruc-
ture and labour-intensive rural public works. 
Human development includes the actions which most directly influence the quality of life of 
the poor. It includes health, family planning, skills development, education, water and settle-
ment.  Priority public actions related to economic infrastructure include the development of 
roads, energy, and communications to support economic development both in urban and rural 
areas. 
Priority governance actions comprise maintaining security, implementing constitutional re-
form, improving the justice system and implementing gacaca, accelerating decentralisation, 
translating the PRSP into realistic sectoral strategies, improving accountability and transpar-
ency, and civil service reform.  In terms of Private Sector Development, the PRSP foresees a 
strong public role in the promotion of investment, the reduction of the costs and risks of doing 
business, and the promotion of exports.   26
The final priority area for public action is institutional capacity building, a cross-cutting issue 
which affects all sectors. It includes the design of institutional structures and incentives to en-
courage the development and retention of the relevant skills in public and private sectors. 
In addition, there are a number of cross-cutting issues including support to vulnerable groups, 
technology, gender, environment, HIV/AIDS, employment, and inequality. 
The PRS was designed to be realistic, and provides estimates of the cost of scaling up Gov-
ernment activities in the priority areas, given various resource availability scenarios.  These are 
presented within an overall macroeconomic framework designed to maintain macroeconomic 
stability, and a framework for the improvement of public financial management, in order to 
improve the use of public resources.  In addition, the strategy (and in particular, the policy ma-
trices) is based on an appreciation of Government’s severe capacity constraints.   
Finally, the PRSP presents a framework for the monitoring of poverty, including the establish-
ment of an institutional framework, the identification of indicators and the definition of a mas-
ter plan for studies and surveys. 
The PRSP also focussed on decentralisation as a key implementation mechanism.  Increas-
ingly, public resources will be channelled through local governments (particularly districts) and 
planning and budgeting decisions will increasingly be made at that level, with guidance from 
central ministries.  In addition, the PRSP introduced innovative community development initia-
tives, such as ubedehe, through which resources will be transferred to the lowest administrative 
level (cellule) for development projects planned and implemented by the local community. 
C.  PRSP Implementation 
Since the PRSP was completed, there have been a number of achievements.  Firstly, the sup-
port of the donor community for the implementation of the PRSP has been secured.  The final 
PRSP was endorsed by the Boards of the IMF and World Bank after a positive Joint Staff As-
sessment (JSA), and was adopted by other donors at the Development Partners’ Conference in 
November, 2002.  Efforts are ongoing (see Annex E) see ensure donor harmonisation and 
alignment behind the PRSP and related processes.   
Secondly, work has begun on developing sector strategies (particularly in education, health and 
rural development), under the guidance of the Strategic Planning and Poverty Monitoring De-
partment (SPPMD) of MINECOFIN.  These sector strategies will translate the PRSP into more 
detailed plans that will form the basis for future budgets and donor projects.  The development 
of sector strategies is based around “clusters”, bringing Government departments and donors 
together in broad areas of interest (Agriculture and rural development, infrastructure and ICT, 
social sectors, human resources and capacity building, private sector and industry, governance, 
decentralisation and HIV/AIDS.   
Thirdly, progress has been made in implementing the PRSP through the budget process.  In 
particular, the PRSP was used to define Budget Priority Programmes which are used to track 
poverty related expenditure.  In addition, the PRSP costings were used to influence budgetary 
allocations to different budgetary programmes, using the MTEF. 
D.  PRSP Monitoring and Review 
The PRSP established the Poverty Observatoire within MINECOFIN as the coordinating body 
for PRSP monitoring (see Annex C).  Since the PRSP was completed, the Poverty Observatoire 
has continued to refine the monitoring framework (for example by refining the core list of indi-
cators and the programme of surveys and studies) and to produce analysis of the poverty situa-
tion (including the Poverty correlates study and the 2003 CWIQ survey). 
In July 2003, Government produced a PRS Progress Review (PRS-PR) based on performance 
in 2002.  The PRS-PR was based on consultations within Government and on discussions with 
donors and other stakeholders, including at a validation workshop.  In future years, it is in-
tended that the annual PRS Progress Review forms the basis of all reviews of performance for   27
all stakeholders.  The process and content of the PRS Progress Review will be refined in the 
coming months, on the basis of experience of the 2003 review and of stakeholder requirements. 
The 2003 report noted progress in various areas, including those described above under “PRSP 
Implementation”.  In addition, there has been some improvement in certain health and educa-
tion indicators (notably primary enrolment, pupils to qualified teacher ratio, rate of utilisation 
of health services and vaccination coverage), although new data for many indicators is not yet 
available, and it is too early for any improvements to be the result of PRSP implementation.   
Where possible, the data in this Annual Report are taken from the PRS Progress Review. 
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ANNEX 2 – DETAILED FINANCIAL INFORMATION 
 
Financial statement, at 31 December 2002, ongoing projects 
          A      B         C         D       E     
EDF Proj    Programme/Project/Component 
Primary 
commitment  
Secondary 
commitment   B/A 
 Payments 
2002   C/B 
 Accrued 
payments   D/B   Balance (A-D)  E/A 
6 12  Structural Adjustment Programme SAP1  10,000,000 10,000,000 100% 24,755 0% 10,000,000 100% - 0%
6 36  Second Rehabilitation Programme  8,958,644 6,676,197 75% 765,178 11% 2,389,922 36% 6,568,722 73%
      Total active 6th EDF  18,958,644 16,676,197 88% 789,933 5% 12,389,922 74% 6,568,722 35%
                   
7  25  First Programme of Micro-realisations 4,950,000 4,698,973 95% 110,662 2% 4,541,288 97% 408,712 8%
7 57  First Programme of urgent rehabilitation actions  46,800,000 40,794,753 87% 873,692 2% 38,219,068 94% 8,580,932 18%
7 66  Second Programme of Rehabilitation  2,621,498 2,586,747 99% 7,832 0% 2,502,867 97% 118,631 5%
7 67  Second Programme of Rehabilitation  55,619,859 35,190,580 63% 1,325,264 4% 29,230,671 83% 26,389,187 47%
7  73  Job creation priority programme   1,990,000 1,985,576 100% 238,840 12% 1,964,658 99% 25,342 1%
7  74  Technical study rehabilitation works Kigali-Kayonza road  400,000 387,258 97% 31,600 8% 375,085 97% 24,915 6%
7  Others Non active/closed 7th EDF projects total  88,615,553 88,453,565 100% - 0% 79,570,717 90% 9,044,836 10%
      Total 7th EDF  200,996,909 174,097,451 87% 2,587,891 1% 156,404,354 90% 44,592,555 22%
                 
8 8  Structural Adjustment Programme SAP1  14,576,757 14,576,757 100% - 0% 14,576,757 100% - 0%
8 16  Micro-realisations  programme 2,950,000 2,924,800 99% 1,369,362 96% 2,793,565 96% 156,435 5%
8  17  Support to Minecofin  7,000,000 1,746,700 25% 688,596 39% 729,984 42% 6,270,016 90%
8  18  3° General Census of Population & Habitat 7,000,000 5,090,929 73% 3,501,433 69% 3,826,790 75% 3,173,210 45%
8  19  Support to legally constituted State and civil initiatives   7,200,000 1,410,125 20% 330,791 23% 389,082 28% 6,810,918 95%
8  20-26   Budgetary support SAP 2    RW  7200/001  59,620,000 59,439,295 100% 26,072,007 44% 50,470,000 85% 9,150,000 15%
8  Others Non active/closed 8th EDF projects total  25,990,895 25,990,895 100% - 0% 25,990,895 100% - 0%
      Total 8th EDF  124,337,652 111,179,501 89% 31,962,188 29% 98,777,072 89% 25,560,580 21%
              
EIB     Kigali Airport, EIB financing 11,000,000 1,931,600 18% 636,931 33% 636,931 33% 10,363,069 94%
      Total EDB co-financing 11,000,000 1,931,600 18% 636,931 33% 636,931 33% 10,363,069 94%
             
BL     COM STABEX 1996 - 1999  20,147,791 5,000,000   1,717,428 1,717,428  18,430,363 91%
BL     Food Security Programme (Modules & SISA)  8,000,000 6,000,000 75% 989,000 16% 4,053,000 68% 3,947,000 49%
      Total EC Budget Lines 28,147,791 11,000,000 39% 2,706,428 25% 5,770,428 52% 22,377,363 79%
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          A      B         C         D       E     
EDF Proj    Programme/Project/Component 
Primary 
commitment  
Secondary 
commitment   B/A 
 Payments 
2002   C/B 
 Accrued 
payments   D/B   Balance (A-D)  E/A 
Reg    
Rehabilitation  : road Gitarama Butare Akanyaru (+ 8.6€ 
from PAIR 2)  9,200,000 79,925 1% 34,653 43% 34,653 43% 9,165,347 100%
Reg     PACE - Pan-African Programme for epizoties control  361,518 361,518 100% 123,009 34% 123,009 34% 238,509 66%
Reg     African research Network for Central Africa agro-forestry  1,200,000 1,200,000 100% 147,630 12% 850,000 71% 350,000 29%
      Total Regional projects 10,761,518 1,641,443 15% 305,292 19% 1,007,662 61% 9,753,856 91%
           
      Total all projects  394,202,513 316,526,192 80% 38,988,663 12% 274,986,369 87% 119,216,145 30%
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ANNEX 3 – UPDATED INTERVENTION FRAMEWORK 
 
Objective  Performance Indicator  2001 – Actual  2002 – Actual  2003 – Target  2004 – Target  Source
12 
Indicators for Development and Poverty Reduction 
Objectives  
       
Reduce incidence of 
poverty 
% of population below the poverty line  60%        EICV  –  every 
5 years 
  Economic growth rate  6.7%  9.4% 3.2% 6.2%  MINECOFIN  - 
annual 
Control population growth  Population growth  rate  3.2%      Census  –  every 
10 years 
Control fertility rate  Fertility rate  6%        DHS – every 5 
years 
Improve health status of 
the population 
Maternal mortality rate (deaths per 
100,000) 
810        DHS – every 5 
years 
  Infant mortality (deaths per 1,000 live 
births) 
107        DHS – every 5 
years 
Ensure monitoring of 
implementation and impact 
of PRSP 
Establish sustainable PRSP monitoring 
and review system 
 PRSP  finalised  Conduct  1
st annual PRS 
Progress Review; refine PRS 
indicators 
Define regular programme of 
surveys and studies related to 
PRSP implementation 
MINECOFIN 
4.4  RURAL DEVELOPMENT          
Improve planning and 
coordination in rural 
development sector 
Status of Public Expenditure Review in 
the agricultural sector  
 PER  finalised    PER  recommendations 
implemented through 
restructuring of MINAGRI 
budget in line with PRSP. 
PER 
document, 
MINAGRI 
  Status of privatisation and restructuring 
of parapublic entities in agriculture sector
  PER proposed redefinition of 
public-private division; 
preparation for privatisation of 
tea and coffee related entities 
Privatisation of 2 tea factories 
and estates. 
Continued privatisation of 
entities 
Privatisation 
Commission 
reports 
  Status of Rural Economy Strategy 
(RES)* as broader implementing strategy 
for the PRSP sector of concentration. 
    Preliminary draft finalised  Approved  by  Cabinet  and 
under implementation; 
reflected in 2005 Budget; 
Agricultural survey undertaken  
 
                                                 
12 The main source for all indicators will be the annual PRS Progress Review.  Sources shown in this column are the primary sources, but for EC purposes, the PRS-PR will be 
the main reference document.   31
Objective  Performance Indicator  2001 – Actual  2002 – Actual  2003 – Target  2004 – Target  Source
12 
Recapitalise rural areas - 
Improve equitable and 
sustainable access to 
inputs, credit and land in 
rural areas 
Quantity of fertiliser imported (tonnes)  8,000  16,000 32,000 63,000  National 
import 
statistics 
  % of producers with access to selected 
improved seeds 
1%   5%  8%   
  % of credit to the agricultural sector  1%         
  Membership of farmers’ associations   
  Yields for key crops   
  Number of kilometres of terracing   
  Hectares of irrigated fields   
  Number of agro-processing factories 
 
 
1 or 2 indicators to be chosen on basis of data availability.  Refined list of indicators and targets to be defined in 
context of Rural Economy Strategy. 
 
  Status of land policy and legal 
framework. 
  Land policy adopted by 
Cabinet 
Information campaign for land 
policy conducted 
Finalised Land Act presented 
to Parliament 
 
  Status of legal framework for micro 
finance 
  Revised legal framework 
finalised 
Implementation and publicity 
of new framework underway 
  
Reinforce capacity and 
financial resources and 
accountability of 
decentralised entities 
Status of legal framework for fiscal 
decentralisation 
 
  Finalised legal framework  Implementation underway     
  Development Budget transfers to districts 
(CDF) as % domestic revenue  
0% 12.4%  13%  13%  Budget 
documents, 
IMF Docs 
  Recurrent Budget transfers to districts (as 
% total domestic revenue)  
0% 0.5%  1.5%  3%  Budget 
documents, 
Flash reports 
  Status of human resource plans in 
districts 
  ? ? ?  
  Status of strategy for the devolution to 
districts of services provided by various 
Ministries. 
  ? ? ?  
  Status of legal framework for 
decentralised taxation. 
  Legal framework prepared  Legal framework approved 
and implementation initiated 
(some districts collecting local 
taxes) 
Legal framework fully in 
place; All districts collecting 
tax locally 
 
  Status of audit and inspection system for 
local governments 
  System in place and under 
implementation, although with 
capacity shortages 
Capacity for audit and 
inspection improved 
  
Improve planning and 
coordination related to 
rural infrastructure 
Status of water sector policy and 
strategy*   
    Revision initiated   Revision finalised and new 
strategy under implementation. 
   32
Objective  Performance Indicator  2001 – Actual  2002 – Actual  2003 – Target  2004 – Target  Source
12 
  Status of transport sector policy*    Sector policy document issued 
by Cabinet  
  Road sector strategy finalised: 
Road fund increased/ 
prioritised to ensure 
sustainability 
 
De-isolate rural areas; 
improve market access, 
reduce transport costs 
Allocation to FER (road fund budget) 
RWF bn 
2.8 3.4  4.0     
           
Improve access to safe 
water and sanitation 
% population with access to clean water  52%         
  % population with access to  basic 
sanitation  
       
4.5  MACROECONOMIC SUPPORT          
Improve harmonisation and 
alignment of 
macroeconomic support to 
PRSP  
Status of budget support donor 
involvement in the  elaboration of the 
state budget and negotiation of IMF 
programmes 
  Budget Framework Paper 
distributed to donors 
Donors consulted during 
finalisation of BFP; budget 
support donors invited to 
observe IMF missions 
Budget support donors 
consulted during in BFP 
preparation and participate in 
IMF missions. 
 
  Status of budget support harmonisation 
 
    GoR and budget support 
donors agree framework for 
budget support harmonisation 
Implement framework, 
including Government-led 
joint annual review processes 
for macroeconomics, PFM and 
PRSP implementation. 
 
Ensure continued 
macroeconomic stability 
and growth 
GDP  growth  6.7%  9.4% 3.2% 6.0%  National 
Accounts 
  Inflation (annual average)  3.4%  2.0%  4.7%  3.0%  Consumer 
Price Index 
Improve public financial 
management 
Internal resource mobilisation (tax and 
non-tax revenue) RWF bn 
86.2 101.2  119  132  Budget 
documents, 
Flash reports 
  Ministry of Health recurrent budget 
execution rate 
98%  100% 100% 100%  Budget 
documents, 
Flash reports 
  Ministry of Education recurrent budget 
execution rate 
100%  100% 100% 100%   
  % recurrent budget allocated to health 
sector 
 2.9%  5%  4.4%   
  % recurrent budget allocated to education 
sector 
  21.9% 20.2% 20.6%   
  Military spending as % GDP  3.3%  2.9%  2.6%  2.4%  IMF 
Documents   33
Objective  Performance Indicator  2001 – Actual  2002 – Actual  2003 – Target  2004 – Target  Source
12 
  Diagnostic reviews of PFM undertaken, 
including institutional analyses and 
expenditure 
 Public  Expenditure 
Management Review (PEMR 
– led by WB); Financial 
Accountability Review 
(FARAP – led by WB); 
sectoral PERs (agriculture and 
transport). 
Second phase of FARAP; 
Audit of SAF II (EC);  
Public Expenditure Tracking 
Survey (PETS), Sectoral PERs 
(justice, health); annual PFM 
review 
 
  Regular monitoring by donors and 
Government of military expenditure and 
progress of demobilisation and 
reintegration  . 
  Yes – IMF led monitoring of 
military spending; Audit of 
MINADEF; joint donor 
mission for monitoring D&R 
programme 
Continued monitoring  Continued monitoring   
  Status of Public Financial Management 
action plan  
    Outline action plan finalised 
and implementation started 
Detailed and costed action plan 
finalised and under 
implementation 
 
  Status of annual PFM review led by 
Government with multi-donor 
participation.  
    Content and timing of annual 
review agreed. 
First annual review of PFM 
completed 
 
Improve quality and access 
to education 
Primary net enrolment rate  73.3  75.5  78.3  81  EMIS 
      Boys  72.9  74.0  77.7     
      Girls  74.9  74.9  78.9     
  Primary drop out rate  14.2  16.6  17.6  17.0  EMIS 
  Primary Pupil to qualified teacher ratio  82  72.6  70.3  69.0  EMIS 
  Status of Education Sector Strategic Plan 
(ESSP)* 
  First draft  ESSP finalised and reflected in 
2004 budget 
ESSP reviewed and updated 
through annual review process 
 
Improve quality and access 
to health 
Utilisation of health services (new visits 
per capita) 
0.25 0.28  0.3  0.32  HIS 
  Vaccination coverage rate  77%  85%  90%  92%  HIS 
  Births attended by qualified personnel  31  35  37  39  HIS 
  Status of health sector strategy*      Discussions on Health sector 
strategy initiated 
Health sector strategy finalised 
and reflected in 2005 budget. 
 
4.5.1  Non-focal 
sectors 
        
Complete transition to 
multi-party democracy 
Status of new constitution     Drafting in final stages  New constitution finalised and 
guarantees basic civil and 
political rights; referendum 
held; implementation initiated 
Relevant provisions of new 
constitution implemented 
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Objective  Performance Indicator  2001 – Actual  2002 – Actual  2003 – Target  2004 – Target  Source
12 
  Independence of National Electoral 
Commission 
   Independence  guaranteed  in 
adopted constitution; 
independence demonstrated 
during election processes 
  
  Status of national elections    Electoral processes outlined in 
draft constitution; commitment 
to holding presidential and 
parliamentary elections in 
2003 
Presidential and parliamentary 
elections held in free and fair 
manner, observed by EU 
observers, with liberty of 
expression and transparency of 
the electoral process 
  
Ensure justice for crimes of 
genocide and reform 
justice system 
Status of the “gacaca” system taking into 
consideration fundamental civil rights 
and international civil rights 
  Pre-trial proceedings initiated, 
delays as a result of 
complexity of process; release 
of 10,000 prisoners.  
Beginning of judgement 
proceedings 
Acceleration of judgement 
proceedings 
 
Work towards regional 
economic integration 
Reduction of import tariffs for goods 
coming from COMESA countries. Active 
participation in the COMESA processes. 
  Partially implemented on-time 
– tariff rates have been 
gradually reduced; 
participation in COMESA 
process limited 
Finalise tariff reductions and 
other preparations for fully 
joining COMESA 
Rwanda full COMESA 
member and actively 
participating in COMESA 
processes, including EPA 
negotiation 
 
Work towards regional 
peace and stability 
Respect of United Nation’s Security 
Council’s resolutions, in particular those 
regarding cease-fire and presence of 
foreign armed forces in DRC, as well as 
illegal exploitation of natural resources 
and the human rights situation in this 
country. 
  Completed on-time – all 
Rwandan armed forced 
officially withdrawn from 
DRC in November 2002. 
Set up commission of enquiry 
into alleged illegal exploitation 
of natural resources and 
violation of human rights in 
DRC 
  
  Increased participation of civil society 
organisations in economic, social and 
political life. Respect of their right to 
autonomy and independence also with 
regards to laws regarding NGO’s. 
  Ongoing Ongoing Ongoing  
 
 
*  All sector strategies are expected to be developed in line with MINECOFIN guidelines, involving broad stakeholder participation, costing and 
prioritisation of strategies, and the setting of quantifiable targets for future monitoring.  As these sector strategies are developed, the associated 
indicators and targets will be incorporated into the PRSP and into future EC Intervention Frameworks.  This will mean that the Intervention 
Framework is increasingly quantitative and harmonised with the PRSP.   35
ANNEX 4 - UPDATED SCHEDULE OF ACTIVITIES 
Schedule : 2002-2006 activities 
 
  Amount 
(M euro) 
Preliminary 
studies 
Evaluation Financing 
decision 
Technical 
Studies 
Implementation  Closing &  
évaluation 
Sector 1 : Rural development  62             
- Community Développement Programme  32 2002  (*) 2003/1 2003/2  2004/1 2004/1-2006/2  2007/1 
- Land Reform Awareness  1    2003/2  2004/1    2004/2-2005/2  2007/1(**) 
- Agricultural Extension & Information Services 1   2004/1  2004/2    2005/1-2006/2  2007/1(**) 
- Interventions on the road network  25    2003/2  2004/1  2003 (*)  2004/2-2006/2  2007/1 
- Potable water in rural areas  – phase 2  5 2003  (*) 2003/2 2004/1  2004/1 2004/2-2006/1  2006/2 
Sector 2 : Macro-economic support  50           
- Budget Support for Poverty Reduction (BSPR) 50  2002/2  2002/2  2003/2    2003/2-2006/1  2006/1 
Sector 3 : Non-focal Interventions   12           
- Institutional capacity building programme 6    2003/2  2004/1    2004/1-2006/2  2007/1 
- Regional Integration support programme 1    2003/2  2004/1    2004/1-2005/1  2005/2 
- Support to civil society  2    2004/1  2004/1    2004/2-2006/1  2006/2 
- Re-integration of demobilised and vulnerable group 
within urban districts 
3   2003/1 2003/2   2004/1-2006/2  2007/(**) 
 
 
* 8th EDF 
    ** Evaluation included within the community development programme 
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ANNEX 5 – INDICATIVE TIMETABLE FOR COMMITMENTS AND DISBURSEMENTS 
          Primary commitment     Payments       
EDF  Proj   Programme/Project/Component   2003  2004  2003  2004  2005 
6 12  Structural  Adjustment Programme SAP1      
6  36  Second Rehabilitation Programme  1,300,000 3,000,000 2,268,722 
      Total active 6th EDF  1,300,000 3,000,000 2,268,722 
          
7  25  First Programme of Micro-realisations  408,712 -  
7  57  First Programme of urgent rehabilitation actions  1,000,000 3,300,000 4,280,932 
7  66  Second Programme of Rehabilitation  - 118,631  
7  67  Second Programme of Rehabilitation  8,500,000 13,000,000 4,889,187 
7  73  Job creation priority programme   25,342 -  
7  74  Technical study rehabilitation works Kigali-Kayonza road   
7  Others Non active/closed 7th EDF projects total   
      Total 7th EDF  -- 9,934,054 16,418,631 9,170,119 
          
8 8  Structural  Adjustment Programme SAP1   
8 16  Micro-realisations  programme  156,435  
8  17  Support to Minecofin  1,500,000 2,500,000 2,270,016 
8  18  3° General Census of Population & Habitat  700,000 2,000,000 473,210 
8  19  Support to legally constituted State and civil initiatives   1,500,000 2,500,000 2,810,918 
8  20-26   Budgetary support SAP 2    RW  7200/001  5,100,000 13,050,000 1,200,000  
8     Alimentation Eau Potable régions Bugesera / Karenge  19,000,000 8,000,000 11,000,000 
8     Microrealisations sociales, rurales et urbains  3,200,000 1,000,000 1,500,000 700,000 
8     Appui à la Santé  2,000,000 350,000 1,000,000 650,000 
8     Programme sectoriel des Transports (Kigali Kayonza et Minitraco)  35,000,000 6,000,000 15,000,000 14,000,000 
8  Others Non active/closed 8th EDF projects total   
      Total 8th EDF  64,300,000 - 24,256,435 33,700,000 31,904,145 
          
9     Budgetary Support BSPR I  50,000,000 12,500,000 21,000,000 16,500,000 
9     Support to the Rural Economic Strategy & Decentralisation 37,000,000 - 12,000,000 13,000,000 
9     Rehabilitation  Ruhengeri-Gisenyi Road  25,000,000 2,000,000 13,000,000 
9     Support to the elections 1,800,000 1,400,000 400,000 - 
9     Support to the civil society  2,000,000 500,000 750,000 
9     Regional Integration Support  1,000,000 250,000 500,000 
9     Institutional Capacity Building Support  6,000,000 1,000,000 2,000,000 
9     Re-integration of demobilised 3,000,000 1,500,000 1,500,000 
9     Parliament and Ministry of Justice building refurbishments  8,000,000 3,000,000 5,000,000 
      Total 9th EDF  99,800,000 34,000,000 13,900,000 41,650,000 52,250,000 
      Total EDFs  49,390,489 94,768,631 95,592,986 
            37
          Primary commitment     Payments       
EDF  Proj   Programme/Project/Component   2003  2004  2003  2004  2005 
EIB     Kigali Airport, EIB financing  - 4,000,000 6,363,069 
      Total EIB co-financing  - - - 4,000,000 6,363,069 
          
BL     COM STABEX 1996 - 1999  3,000,000 7,000,000 8,430,363 
BL     Food Security Programme (Modules & SISA)  2,000,000 1,947,000  
      Total EC Budget Lines  - - 5,000,000 8,947,000 8,430,363 
          
Reg     Rehabilitation Gitarama Butare Akanyaru Road (+ 8.6€ from PAIR 2) - 4,000,000 2,200,000 
Reg     PACE - Pan-African Programme for epizoties control  150,000 88,509  
Reg     African Research Network for Central Africa Agro-forestry  150,000 100,000 100,000 
      Total Regional projects  - - 300,000 4,188,509 2,300,000 
          
      Total all projects       164,100,000  34,000,000 54,690,489 111,904,140 112,686,418 
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Gacaca   Tribunal Populaire traditionnel (jugera les personnes accusées de génocide) 
M€     Million d'Euros 
OBK     Organisation pour l'Amélioration et le Développement du Bassin de la Kagera 
OMC     Organisation Mondiale du Commerce 
ORPI     Office Rwandais de Promotion des Investissements (RIPA) 
PIB     Produit Intérieur Brut 
PIN   Programme  Indicatif  National 
PNB     Produit National Brut 
PPGE    Programme Prioritaire de Génération d'Emplois 
PRSP    Poverty Reduction Strategy Paper 
RIFF     Régional Intégration Facilitation Forum 
SAF     Structural Adjustment Fund (Appui budgétaire) 
TPI     Tribunal Pénal International (Arusha) 
UNDAF  United Nations Development Assistance Framework 
 
Taux de change moyen de l'Euro /Ecu en Franc Rwandais  Source: BNR 
année 1994  1995  1996 1997 1998 1999  2000  2001
FRW/EUR 166.5 340.2 384.1 341.9 353.0 356.6  358.2 397.2  41
1  RESUME 
  
Le présent rapport a pour objectifs: (i) d'évaluer les progrès réalisés, les résultats ainsi que les 
difficultés rencontrées dans la mise en œuvre des projets et programmes financées par le FED, 
au cours de l'année 2001; et (ii) de formuler sur la base de cette information des 
recommandations et propositions appropriées d'un plan de travail cohérent à l'intention de 
l'Ordonnateur National et de la Commission européenne. 
 
La présentation du rapport correspond aux quatre domaines couverts par la « note»concernant 
le rapport annuel conjoint. 
•  Le chapitre 2 examine la politique du gouvernement, ainsi que les objectifs nationaux et 
régionaux de développement du pays. 
•  Le chapitre 3, après analyse du cadre macroéconomique, récapitule et fait le bilan de la 
situation socio-économique et politique. 
•  Le chapitre 4 examine brièvement la coopération passée et présente entre le Rwanda et 
l'Union Européenne. 
•  Le chapitre 5 souligne les éléments d'orientations du 9ème FED, et revient sur les 
perspectives de programmation pour les années qui viennent. 
 
Depuis ses premières opérations au Rwanda jusqu'en 1994, l'Union Européenne avait engagé, 
principalement en aide programmable, environ 300 M€ en programmes de développement. A 
la fin de la guerre en juillet 1994, l'appui de l'UE était surtout caractérisé par une réponse 
immédiate et ponctuelle, via le financement de l'Office Humanitaire (ECHO) et de la ligne 
budgétaire "aide alimentaire", des ONG agissant sur le terrain. L'aide d'ECHO s'est élevée à 
environ 400 ME pour des bénéficiaires situés au Rwanda et dans les camps au Congo et en 
Tanzanie. L'aide alimentaire s'est chiffrée également à plus de 100 ME. 
 
Le début de 1995 marquait le retour à la normalisation et le passage de la phase d'urgence à 
celle de la réhabilitation, et en février était signé le programme d'Action Immédiate de 
Réhabilitation des Structures, qui s'insérait dans le Programme de Réconciliation Nationale, de 
Réhabilitation et de Développement établi par le Gouvernement rwandais suite à la Table 
Ronde pour le Rwanda tenue à Genève en janvier 1995. 
  
Fin 1997, un second Programme de Réhabilitation a été adopté. Les deux programmes 
totalisent un montant pour le 7ème FED de 103 M€. 
 
En mars 2000, le Rwanda a signé un Programme Indicatif National pour un montant de 110 
M€ pour le 8ème FED, qui marquait le passage de la phase de réhabilitation vers le 
développement à long terme. 
 
A la fin de cette même année, le Gouvernement a fixé les orientations des domaines de 
coopération pour le 9ème FED dans le cadre de l'Accord de Cotonou, avec une enveloppe 
financière A de 124 M€. La signature du Programme Indicatif National et de la Stratégie de 
Coopération qui le sous-tend est prévue dans les prochains mois. 
 
Avec des infrastructures économiques, sociales et des ressources humaines fortement détruites 
et amputées au cours de la crise de l'année 1994, le Rwanda ne se trouve pas dans une situation 
comparable aux autres pays ACP. Bien que l'état d'urgence ait été officiellement clos en 1999 
pour entrer dans la phase du développement durable, il reste encore aujourd'hui à réhabiliter de 
nombreux équipements et à renforcer les capacités. Ces besoins sont identifiés principalement 
dans les domaines des infrastructures en zones rurales. Dans ces conditions il convient de   42
souligner l'urgence d'un appui dans ce domaine comme préalable au succès des programmes de 
lutte contre la pauvreté.  
 
2  POLITIQUE DU GOUVERNEMENT 
 
2.1  OBJECTIFS NATIONAUX 
 
Parmi les objectifs principaux du Gouvernement on peut énumérer: 
•  Au niveau politique: Le renforcement de la cohésion sociale, la réconciliation, la 
création d'un environnement propice au développement, la recherche d'une 
nouvelle identité nationale, la reconstruction d'un Etat efficace. Une transition 
démocratique est prévue avec un référendum constitutionnel en 2003, suivi 
d'élections présidentielles et législatives au suffrage universel. 
•  Au niveau économique: La réduction de la pauvreté qui constitue la priorité dans 
la politique de développement du Gouvernement, qui a conçu un programme de 
stimulation de la croissance et de réduction de la pauvreté. Ce programme, formulé 
dans le Document de Stratégie de Réduction de la Pauvreté (PRSP), a été élaboré 
de manière participative après une large consultation de la population. 
 
2.1.1  Les priorités de la Stratégie de Réduction de la Pauvreté 
 
La Stratégie de Réduction de la Pauvreté comprend six secteurs prioritaires de développement: 
Le développement rural et la transformation de 1'agriculture; Le développement des ressources 
humaines; Les infrastructures économiques; La gouvernance; Le développement du secteur 
privé; Le renforcement des capacités institutionnelles.  
 
2.1.2  Les priorités à court terme 
•  Augmentation de la production agricole, des revenus, de 1'emploi, de la 
productivité de la main d'œuvre et de la recapitalisation rurale. 
•  Amélioration des conditions de vie des pauvres et stabilisation de l'accroissement 
de la population dans les habitats regroupés. 
•  Mise en œuvre de solutions aux problèmes spécifiques des groupes les plus 
vulnérables. 
•  Création ou réhabilitation des infrastructures de base. 
•  Promotion d'activités génératrices de revenus et développement des opportunités. 
de formation et d'emploi pour les jeunes non qualifiés. 
 
2.1.3  Les priorités à moyen et long terme 
 
Diversification de l'économie et augmentation du taux d'investissement productif. En effet il est 
nécessaire d'atteindre un taux de croissance annuel d'au moins 8% pendant les quinze 
prochaines années pour réduire la pauvreté de moitié d'ici 2015, ce qui nécessite une 
augmentation très importante des investissements sur cette période. 
 
2.2  OBJECTIFS REGIONAUX 
 
Le Rwanda est membre de la Communauté Economique des Grands Lacs (CEPGL), de 
l'Organisation pour l'Amélioration et le Développement du Bassin de la Kagera (OBK), de la 
Communauté Economique des Etats d'Afrique Centrale (CCEAC) ainsi que du Marché 
Commun de l'Afrique de l'Est et du Sud (COMESA). 
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Depuis 1992, le Rwanda fait partie de l'Initiative Transfrontalière (CHI) devenue "Régional 
Intégration Facilitation Forum" (RIFF) et s'est engagé décidément dans une politique 
d'intégration régionale. 
 
A partir du 1997, la libéralisation du commerce extérieur a été accélérée dans le cadre du 
COMESA et du RIFF, avec la réduction des taxes à l'importation (60% en 2001, 80% en 2002 
et 100% en 2003) ainsi que l'élimination des barrières non tarifaires. Ces réformes conduiront à 
l'intensification des échanges régionaux mais exigent une restructuration des industries 
rwandaises, traditionnellement très protégées, ainsi que l'amélioration de l'environnement du 
secteur privé. 
  
Handicapées par un marché intérieur très étroit et des coûts de transports prohibitifs, les 
entreprises rwandaises ne devraient pas profiter dans un premier temps de cette ouverture du 
marché à leur concurrents régionaux. D'un autre côté cette libéralisation obligera le secteur 
privé à réaliser les efforts de restructuration et de modernisation de leurs technologies, dees 
circuits commerciaux et des méthodes de management. Enfin, il est attendu un impact négatif 
sur l'évolution des recettes budgétaires de l'Etat par la réduction des droits de douane. 
 
Ces handicaps pourront s'estomper lorsque les produits rwandais atteindront le niveau de 
qualité exigé sur les marchés internatuionaux. 
 
3  BILAN DE LA SITUATION POLITIQUE ET ECONOMIQUE 
  
3.1  CADRAGE MACRO-ECONOMIQUE 
 
3.1.1  L'environnement international 
 
L'année 2001 s'est caractérisée par un ralentissement de la demande mondiale, provoqué par le 
freinage brutal de l'économie américaine. Le Japon pour sa part est confronté à un endettement 
public considérable et à des problèmes bancaires. En Europe, l'accélération de la demande 
intérieure compense cet impact dans la zone Euro qui continue de croître à un rythme de l'ordre 
de 2,5 % par an.  
 
L'année 2001 a fait apparaître une nette détente de l'inflation dans certains pays fournisseurs du 
Rwanda, notamment les USA, l'Europe et les pays de la Sous-Région, qui ont un impact sur le 
niveau des prix des importations rwandaises. 
 
Dans le domaine de l'énergie, les pays producteurs de pétrole avaient imposé en mars 1999 une 
réduction de la production pour raffermir le prix du baril qui a atteint 37 dollars en automne 
2000. Cependant par les perspectives de réduction de l'activité américaine, le prix a chuté 
brutalement de 20% passant de 32,4 US$/b en novembre 2000 à 25,6 US$ en décembre. Les 
producteurs sont généralement favorables à une stabilisation des prix entre 22 et 28 US$ le 
baril tandis que les grandes puissances souhaiteraient un prix du baril autour de 25 US$, pour 
éviter un retour de l'inflation. En 2001 les prix se sont maintenus entre 25 et 28 US$/b. 
 
En ce qui concerne le café, l'offre continue d'être fortement excédentaire, notamment pour le 
café de la catégorie "autres arabicas doux" produite au Rwanda, et les prix sont très déprimés. 
L'Association des pays producteurs de café avait mis au point, l'an dernier, un plan pour réduire 
la production mondiale de 20%, mais cette initiative se heurte aux stocks accumulés qui 
atteignent 56 millions de sacs, soit 3,12 millions de tonnes de café. La seule solution pour se 
dégager d'un marché durablement déprimé serait de s'orienter vers une production de qualité.   44
Cette stratégie demande des gros investissements en stations de lavage, mais les perspectives 
sont très intéressantes, car le prix de ces cafés de haute qualité peut dépasser 4$/kg. 
 
3.1.2  Evolution de l'économie nationale 
 
L'année 2001 s'est caractérisée par la poursuite des réformes économiques entamées depuis 
1998, dans le cadre de la Facilité pour la Réduction de la Pauvreté et la Croissance (FRPC), 
soutenue également par le FMI et la BM. 
 
Malgré un environnement international défavorable, le PNB a enregistré en 2001 un taux de 
croissance de 6,3% (6,0% en 2000); le taux d'inflation a baissé de 3,9% en 2000 à 3,4 % en 
2001, ce qui est l'un des taux les plus faible de l'Afrique sous-saharienne. 
 
Les recettes totales de l'Etat se sont élevés à 136,8 milliards de FRW soit + / - 342 M€, en 
progression de 3 % par rapport à 2000. Les recettes propres sont passées de 68,1 milliards de 
FRW à 86,2 milliards de FRW (+25,5%), tandis que les recettes apportées par les bailleurs de 
fonds extérieurs ont diminué de 64,1 à 50,6 milliards de FRW. Le solde budgétaire est en 
déficit en 2001 de 7,4 milliards de FRW, contre 3,9 milliards en 2000.  
 
La dette extérieure publique, fin décembre 2001, s'est élevée à 1.237,4 millions de US$ ( soit 
72,2% du PIB), contre 1.153,1 millions US$ en 2000 (soit 72,6% du PIB). (Source: rapport 
annuel BNR 2001). Le Rwanda a été déclaré éligible en décembre 2000 au mécanisme 
d'allègement de la dette PPTE,  qui devrait au point de complétion réduire l'encours total de la 
dette de 71%. L'un des effets de l'allègement de la dette est que la politique de développement 
par de nouveaux emprunts (Banque Mondiale, BAD, FIDA, etc….) est beaucoup plus serrée, le 
Gouvernement voulant s'approcher du ratio de 150% pour la valeur actuelle nette de l'encours 
par rapport aux exportations.  
 
Dans le secteur agricole, l'agriculture vivrière, qui avait été éprouvée par la sécheresse en 2000 
provoquant une baisse de -27% de production de la banane (principal produit vivrier du pays), 
retrouve progressivement en 2001 sa production normale. En dehors de ce produit, deux autres 
produits vivriers participent au dynamisme de la croissance agricole: la pomme de terre et le 
riz, dont la production a augmenté de 15%. L'agriculture d'exportation (thé et café, mais aussi 
pyrèthre, plantes et fleurs coupées, et fruits tropicaux), doit connaître également une croissance 
de l'ordre de 14 % en FRW, malgré la chute du cours du café. 
 
S’agissant du secteur secondaire, la valeur ajoutée à prix constants de l’industrie 
manufacturière a crû de 7,9% en 2001 après avoir diminué de 5,3% en 2000.  La baisse 
enregistrée en 2000 était imputable aux industries alimentaires, qui représentent les quatre 
cinquièmes de l’ensemble, et parmi elles aux brasseries (-14,8%), tandis que les autres activités 
progressaient.  En 2001 toutes les sous-branches progressent, à l’exception de la transformation 
non métallique.  Par produit, les hausses de production en volume les plus spectaculaires 
concernent le sucre (quasi-quintuplement), le riz décortiqué, les produits laitiers (+50%), le thé 
(+55,7%), le savon (+20,3%), le ciment (+17,4) et le café (+16,8%).  La valeur ajoutée des 
industries extractives progresse de 16,5%, du fait notamment d’une très forte demande pour le 
colombo-tantalite, et celle de la construction de 7,8%. En revanche, la production réelle 
d'électricité et d’eau reste en deçà du niveau des années 1990, sous l'effet conjugué de deux 
facteurs: le départ massif d'expatriés après la période d'urgence et la stagnation du niveau de 
vie de la majorité de la population. 
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Le secteur tertiaire est porté particulièrement par les télécommunications, les banques, les 
assurances et les revenus mobiliers avec un taux de croissance de 6% ; Par contre le commerce 
est handicapé par la grande pauvreté du pays; Une partie importante des transactions en milieu 
rural (91 % de la population) n'est pas monétarisée. 
 
L'investissement brut, exprimé en termes de Formation Brute de Capital Fixe (FBCF) croît 
régulièrement, passant de 13.4% du PIB en 1995 à 18.4% en 2001. Toutefois ce taux est en 
deçà du niveau nécessaire (22%) pour générer une croissance suffisante pour réduire de 
manière significative la pauvreté. L'investissement privé est passé de 5,3% à 11,8 du PIB sur la 
même période; Les investissements privés recensés par l'Office Rwandais de Promotion des 
Investissements (ORPI) sont assez encourageants mais restent à être confirmés. 
 
3.2  CONTEXTE POLITIQUE 
 
Un Gouvernement de transition a été formé en 1994, sur l'initiative du Front Patriotique 
Rwandais (FPR) et avec la participation des partis non impliques dans le génocide. A la même 
période, en vertu des Accords d'Arusha de 1993, une Assemblée Nationale de Transition 
(ANT) a été formée sur désignation du Forum des Partis politiques. L'ANT, composée de 70 
membres, vote les lois, contrôle le Gouvernement et tient un rôle important dans la lutte contre 
la corruption; Son mandat expirait en juillet 1999 mais a été prolongé de 4 ans, afin de 
compléter en 2003 le processus de transition vers la démocratie. En 2001, en préparation de ce 
processus, ont eu lieu des élections au niveau des Districts, selon un système de vote secret 
mais sans représentation des partis politiques. Une Commission Constitutionnelle, mise en 
place en 1999, prépare le projet de Constitution qui sera soumis par référendum en 2003. 
 
Concernant les Droits de l'Homme, on peut constater une certaine évolution positive, qui doit 
toutefois se consolider dans les actes politiques, administratifs et économiques. A cette fin, une 
Commission Nationale des Droits de l'Homme (CNDH) a été mise en place en 1999. Elle 
travaille sans interférence du Gouvernement. Le dialogue avec ce dernier concerne 
particulièrement la situation dans les prisons, le climat médiatique, l'exercice des libertés 
politiques et les activités de l'Armée hors des frontières du Pays. 
 
Par ailleurs, le Gouvernement s'est engagé fermement dans une politique de Réconciliation 
Nationale dont la mise en œuvre constitue un des aspects transversaux dans l’identification et 
la réalisation des stratégies et des actions de développement. Dans ce domaine le 
Gouvernement est fortement soutenu par l’UE et par les autres bailleurs. Aussi en 1999 a été 
mise en place une Commission d'Unité Nationale et de Réconciliation (CUNR), qui exécute un 
travail remarquable de soutien aux initiatives de la Société civile, au-delà du clivage ethnique. 
Un important pas en avant dans ce domaine a été franchi par la mise en place d'une 
Commission de Démobilisation. Des initiatives de soutien aux soldats démobilisés, dont une 
partie est constituée d'enfants, ont été financées par la C.E. sous forme d'appui budgétaire. 
 
Dans ce contexte psychologique de réconciliation une place importante est tenue par la 
Juridiction "Gacaca", tribunal populaire et traditionnel chargé des procédures judiciaires et du 
jugement d'une partie des 120.000 prisonniers actuellement encore détenus et notamment de 
ceux qui sont accusés de délits de la catégorie 2, 3 et 4, tandis que les responsables et 
instigateurs du génocide (catégorie 1) sont soumis à la juridiction normale et au TPI. Les 
tribunaux "Gacaca", dont la loi a été récemment approuvée, seront opérationnels en 2002, à 
l'issue de la formation des juges populaires. La mise en route de ces procès déclanchera la 
mobilisation de l'aide budgétaire SAF II de l'Union Européenne, dont les  tranches 3 et 4 
dépendent des progrès réalisés dans ce domaine.   46
 
3.3  CONTEXTE SOCIAL 
 
Après le génocide, la partie de la population vivant en dessous du seuil de la pauvreté est 
estimée à 60%, avec un revenu par tête de 150 € par adulte et par an. Le taux de chômage est 
très élevé, surtout parmi les jeunes dont le niveau général de qualification est très bas, et parmi 
les couches de la population les plus vulnérables, issues du génocide. Certaines indicateurs 
montrent en outre un déséquilibre entre le milieu rural et le milieu urbain et entre la capitale 
Kigali et le reste du pays. 
 
Le processus d'élaboration de la stratégie de Croissance Economique et de Réduction de la 
Pauvreté, dans le cadre du PRSP est dans sa phase finale. L'analyse de la pauvreté, 
l'identification des contraintes, l'établissement des différents scénarios envisagés ainsi que le 
programme de dépenses ont été élaborés avec soin avec une forte participation de la société 
civile et des structures décentralisées et seront des instruments précieux de dialogue 
intergouvernemental et avec les donateurs. 
 
Dans le cadre du programme du Gouvernement pour la transition vers la démocratie et dans la 
mise en œuvre de la Stratégie de Réduction de la Pauvreté, un rôle essentiel est tenu par le 
processus de décentralisation. Celui-ci a démarré avec des élections au niveau local (cellules, 
secteurs, districts) qui se sont succédés entre 1999 et 2002. La politique de développement 
communautaire, qui introduit les principes de décentralisation budgétaire et fiscale en faveur 
des districts, rendra opérationnelle, dés 1'année 2002, la politique de décentralisation dont 
l'instrument essentiel est le Fonds de Développement Communautaire (FDC)   47
3.4  CONTEXTE ECONOMIQUE 
 
Le Gouvernement a établi un programme de réformes structurelles important, dont les 
principales mesures sont: l'augmentation des recettes budgétaires, la rationalisation du système 
fiscal, l'amélioration de la gestion des dépenses publiques, la transparence dans la gestion de 
1'Administration, la réforme de 1'Administration publique et des entreprises publiques, 
l'indépendance de la Banque Centrale, la libéralisation du régime de change, la réforme du 
secteur financier, l'établissement d'un environnement réglementaire favorable au secteur privé, 
la libéralisation du commerce, les réformes législatives pour la disparition de la discrimination 
hommes- femmes, la démobilisation et la diminution des dépenses militaires. 
 
Après la chute impressionnante suite aux évènements de 1994, le PIB a atteint 754 milliards de 
FRW et a rattrapé le niveau d'avant 1994. Cependant, bien que la croissance économique en 
2001 ait été de 6%, le revenu par tête reste encore de 10% inférieur à celui d'il y a 10 ans (la 
croissance démographique reste très élevée). Le déficit de la balance courante est important 
(16% du PIB) et les exportations ne couvrent que 20% des importations. Le budget public 
courant est encore financé à 40% par l'aide extérieure, qui couvre près de 90% du budget 
d'investissement. La masse salariale absorbe 54 % des recettes internes et les dépenses pour la 
défense représentent 24% du total des dépenses sectorielles. En 2001 le déficit budgétaire total 
(hors dons) est de 9,6% du PIB. 
  
Les objectifs macro-économiques à moyen terme sont : augmentation d'au moins 6% par an du 
PIB;  inflation maintenue à 5% ; réduction du déficit courant à 10,7% du PIB en 2004 ; niveau 
des réserves officielles brutes maintenu à 6 mois d'importation ; diminution de 0,5% par an du 
déficit budgétaire ; augmentation des dépenses sociales à 7% du PIB et des dépenses 
d'investissement public à 8% du PIB en 2004 et, enfin, augmentation des recettes budgétaires à 
12,6 % en 2004. 
 
Des mesures ont été déjà adoptées pour améliorer les performances fiscales: renforcement des 
capacités de l'administration douanière et fiscale, élargissement de l'assiette fiscale, réduction 
des exemptions, introduction de la TVA en 2001 pour accroître les recettes de l'Etat. Les 
dépenses publiques ont été conditionnées par les dépenses militaires et par les dépenses 
sociales extraordinaires dérivées du génocide, mais le Gouvernement s'est engagé à diminuer 
les dépenses militaires (de 3,8 à 2,3 % du PIB) et à procéder à leur redistribution vers les 
secteurs sociaux. Le CDMT, Cadre des Dépenses Budgétaires à Moyen Terme, introduit avec 
le budget 2001, est un instrument de programmation budgétaire essentiel. Il contribue à 
l'établissement des priorités, à la prise en compte des coûts récurrents des actions de 
développement, à l'amélioration de l'efficacité et à une plus grande transparence dans la gestion 
des dépenses publiques, par un lien étroit avec les indicateurs de performance. Toutefois des 
efforts supplémentaires doivent encore être faits afin de lier les allocations budgétaires aux 
besoins stratégiques de réduction de la pauvreté. 
 
4   LA COOPERATION RWANDA-UE, PASSEE ET PRESENTE : 
 
4.1  LES INSTRUMENTS DE LA COOPERATION PASSEE UE / RWANDA 
 
Les programmes actifs au cours de l'année 2001 tirent leur financement du réaménagement  
après le génocide des reliquats de financement des 6° et principalement du 7° FED, ainsi que 
du démarrage des premières actions prévues dans le cadre du PIN 8° FED; Ils ont été conçus 
pour passer de la situation d'urgence vers le développement durable, ciblant principalement les 
infrastructures de communication et le développement social    48
 
La plus grande part des activités du Programme d’Action Immédiate de Réhabilitation 
(approuvé en 1994 et doté de 46.8 m€ d'engagements primaires) s'est déroulée sur la période 
1995 à 1999. Pour l'année 2001 la priorité a été d'accélérer la préparation de la mise en œuvre 
des volets non encore exécutés. Ce programme était décaissé à 80 % à la fin de l'année 2001. 
 
Le deuxième programme de réhabilitation, portant sur la période 1997 à 2003, est doté de 67.2 
m€ ventilés en 8 volets notamment les infrastructures routières et aéroportuaires, l'agriculture 
et l'élevage, la justice et les secteurs sociaux. Ce programme est décaissé à hauteur de 50% à la 
fin 2001. 
 
Le PIN 8° FED, doté de 110 m€, est exécuté à hauteur de 100% pour l'aide budgétaire et à 
seulement 7% en engagements secondaires pour l'aide projets. Cinq programmes n'ont pas 
démarré en 2001, notamment les routes, l'eau potable dans la région du Bugesera, et la 
réhabilitation des bâtiments de l'Assemblée Nationale  et du Ministère de la Justice. Le détail 
de l'exécution de ces programmes détails est donné en annexe. 
 
4.2  ACTIVITES ET RESULTATS POUR 2001 
 
4.2.1  Volets Infrastructures  
 
L'appui de l'Union Européenne a permis de réaliser les activités suivantes en 2001: 
•  Etude du Cadre Sectoriel des Transports 
•  Fin des travaux de réhabilitation de la route Kigali-Gatuna (vers Ouganda) 
•  Etude réhabilitation route Kigali-Kayonza (vers Tanzanie) 
•  Etude réhabilitation route Gitarama – Butare – Akanyaru (vers Burundi) 
•  Etude réhabilitation des bâtiments du Minecofin 
•  Réhabilitation de l'aéroport de Kigali 
 
Après les destructions dues à la guerre et au génocide, les deux programmes de réhabilitation 
financés par l'UE ont ciblé principalement la réhabilitation des infrastructures. Ainsi en 2001 la 
réhabilitation de la route de Kigali à Gatuna, (frontière avec l'Ouganda) a été achevée et pour 
les autres projets l'année 2001 a été consacrée à la finalisation des études démarrées depuis 
1998, à la préparation des dossiers d'appel d'offres, et au cadre sectoriel des transports. La 
préparation du cadre sectoriel des transports a repoussé les engagements sur les routes vers 
Kayonza (frontière avec la Tanzanie) et Akanyaru (frontière avec le Burundi), ce qui explique 
le faible taux de décaissements et a pénalisé le Rwanda dans l'allocation des enveloppes du 8° 
et 9° FED.  
 
Pour répondre à la question récurrente de l'entretien routier, le Gouvernement envisage de 
confier progressivement les travaux d'entretien au secteur privé, sur la base de contrats 
pluriannuels d'entretien financés par le Fonds d'Entretien Routier. 
 
L'objectif de l'intervention conjointe de l'UE et de la BEI sur l'aéroport de Kigali est de 
réhabiliter la piste et le parking des aéronefs et d'améliorer les équipements de sécurité de 
façon à relever le classement international de l'aéroport et à recevoir des avions de plus grande 
capacité. Les études ont commencé en novembre 2001. Le lancement du DAO pour les travaux 
est prévu pour novembre 2002.  
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En matière d'eau potable, un renforcement du réseau en eau potable à Kanombe (zone proche 
de l'aéroport) a été réalisé en 2001. L'étude pour l'AEP de la région de Bugesera est en voie 
d'achèvement. 
 
4.2.2  Volets Sociaux 
 
Outre la réhabilitation des infrastructures, les deux programmes de réhabilitation ont apporté 
une particulière attention aux secteurs sociaux suivants: 
•   Programme Prioritaire de Génération d'Emplois  
•  Infrastructures sociales 
•  Programme Microréalisations    
•  Sécurité Alimentaire (Modules de développement urbains et ruraux) 
•  Appui à la Santé  
 
•  Projets sociaux 
 
Trois programmes sociaux ont enregistré un progrès significatif au cours de l’année 2001 : Le 
programme Infrastructures Sociales, Microréalisations, ainsi que le PPGE "Programme 
prioritaire  de génération  d’emplois". 
 
Le Programme Prioritaire de Génération d'Emplois vise à réaliser des travaux d'intérêt général 
à Kigali afin d'améliorer les conditions de vie des couches les plus démunies. Il a démontré une 
grande capacité à répondre aux attentes des bénéficiaires, à savoir les actifs sans emplois 
réguliers, les femmes chefs de ménage, les démobilisés ou encore les enfants non accompagnés 
:19 projets d’intérêt collectif ont été achevés et  6 projets doivent prendre fin au cours du 
premier trimestre 2002. La main d’œuvre représente 61% des dépenses, les autres dépenses 
étant constituées d’achats locaux de matériaux et d’équipements. Il est envisagé de prolonger 
ce programme jusque fin 2003 sur  8ème FED. 
 
Le projet des Infrastructures Sociales s'exécute avec satisfaction de manière décentralisée dans 
quinze communes hors de Kigali. Il fournit un appui multiforme aux activités économiques des 
groupes les plus vulnérables, afin d’engager un processus de relance économique et de 
favoriser la réinstallation des populations dans le tissu économique et social national, 
privilégiant le processus de décentralisation. La première phase achevée en juin 2001 a 
bénéficié à 15 communes des provinces de Byumba, Gitarama et Ruhengeri. La seconde phase 
qui a commencé en juillet 2001 vise à développer trois filières de production locale générant 
des revenus et construire des petites infrastructures sociales. Ce projet a augmenté 
sensiblement la capacité des acteurs locaux (CDC) à planifier, coordonner et gérer les micro-
projets, et a renforcé le processus de décentralisation.  
 
L’objectif du Programme Microréalisations est de favoriser les initiatives de développement 
économique et social sur une base locale et collective,. Ces actions ont contribué valablement 
au renforcement des capacités des collectivités à identifier, planifier, négocier et décider  de ses 
actions de développement, à la consolidation des capacités de gestion des actions réalisées et à 
l’amélioration des conditions de vie de la population rwandaise. Les actions réalisées sont : 
Développement et support des initiatives de base; Appui à des activités génératrices de 
revenus; Appui à des dynamiques d'un développement décentralisé et /ou associatif; 
Construction ou réhabilitation des infrastructures sociales économiques. A cette date 129 
micro-projets ont été approuvés dont 82 ont déjà été réceptionnés. Ce projet a recapitalisé les 
districts concernés de manière pérenne compte tenu des nouvelles activités créées. Le 
programme est en voie de prolongation jusqu’à la fin de l’année 2003.   50
 
Une réflexion est encours pour refondre ces trois programmes, (qui ont un impact significatif 
sur l'amélioration des conditions de vie et la réduction de la pauvreté) en un seul, augmentant 
ainsi l'impact et la cohérence d'ensemble. 
 
Le Programme de Sécurité Alimentaire a démarré en 2001 et a connu une phase d'accélération 
en fin d'année. Il comprend des modules de développement urbains et ruraux intégrant 3 
aspects (mise en valeur d'une ressource inexploitée; travaux HIMO; formation technique et de 
gestion). Ce programme a un fort impact pour la création d'activités nouvelles pérennes. 
 
Santé 
 
L'appui de l'UE en matière de santé se consacre principalement dans la réhabilitations 
d'infrastructures de base, complétant les appuis des pays membres notamment la Belgique, 
l'Allemagne, les Pays Bas, la France et le Luxembourg. 
 
Le contrat pour les études architecturales et techniques pour la réhabilitation / construction des 
infrastructures sanitaires dans les régions de Kibungo et Umutara et Gisenyi a été signé en août 
2001. Les constructions sont prévues en 2003. 
 
Travaux pour l’aménagement  du bâtiment de radiologie du CHK : Après la livraison d'un 
équipement lourd de radiographie en 2001 au Centre Hospitalier de Kigali, il s'est avéré 
nécessaire de réaménager les locaux, et ces travaux sont achevés en 2002. 
 
La réception définitive des travaux d'extension de l'hôpital de Nyagatare (nord-est du Rwanda) 
a été prononcée le 30 novembre 2001. 
 
Le premier projet de réhabilitation des centres de santé dans les régions de l’Umutara et 
Kibungo visait à appuyer les districts de santé, à apporter un appui institutionnel à la Direction 
des Soins de Santé, à appuyer la CAMERWA (centrale d'achat des médicaments au Rwanda). 
Le projet a livré un lot d'équipements, de matériel et de consommables, des ambulances et des 
équipements de radiocommunications pour renforcer les activités des districts. Le volet 
assistance technique a pris fin en octobre 2001.  
 
Le Gouvernement met en place des mesures et des structures adaptées pour endiguer le fléau 
du SIDA et les effets du paludisme, principales sources de mortalité dans le pays. Il semble 
qu'un progrès sensible en matière de santé de la population nécessite la mise en œuvre effective 
du programme de lutte contre la pauvreté et notamment la recapitalisation rurale. En effet le 
coût des soins et surtout des médicaments constitue un obstacle à l'accès aux services de santé 
des populations les plus pauvres.  
 
Education 
 
Comme pour la santé, l'appui de l'UE au secteur de l'éducation porte essentiellement sur les 
infrastructures, tandis que les pays membres: Allemagne, France, Belgique, et Grande Bretagne 
ciblent les aspects pédagogiques et d'appui (qualité de l'enseignement et manuels scolaires). 
 
Les études techniques pour la réhabilitation de 5 écoles secondaires à Butare, Mbuga, Nyanza, 
Bymana et Kavumu sont terminées et les DAO ont été approuvés. La phase d’exécution des 
travaux devrait commencer fin septembre 2002 et se terminer mi-2003.  
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4.2.3  Volets Economie 
 
Les principales interventions de l'UE dans ce secteur découlent de la mobilisation des fonds du 
STABEX. Le Cadre des Obligations Mutuelles (COM) STABEX a été signé en novembre 
2001, (réaménageant pour 20 millions d'euros les programmes remontant jusqu'en 1990) au 
profit essentiellement des secteurs café, thé, et diversifications des exportations agricoles.  
 
Au titre du STABEX un projet relatif à l'acquisition d'insecticides et de pulvérisateurs pour 
lutter contre un parasite du caféier a été préparé pour être exécuté en 2002. 
 
Le STABEX a également financé un appui à la filière pyrèthre. Le développement de cette 
filière a un impact significatif sur l'emploi agricole et sur le volume des exportations. Pour 
l'avenir, il pourrait être envisagé de réaliser une plus grande valeur ajoutée dans le pays. 
. 
L'Etude du financement des nouvelles exportations agricoles a été réalisée en 2001-2002. Cette 
étude devra déterminer la liste des nouveaux produits agricoles d'exportation pouvant 
bénéficier, dans des conditions économiques favorables, d'un système de financement 
spécifique restant à déterminer. 
 
4.2.4  Volets Gouvernance / Justice /  Droits de l'homme 
 
Gouvernance 
 
La convention de financement du projet de Soutien à l'Etat de Droit et aux initiatives de 
promotion des droits de la personne et de la réconciliation nationale a été signée en mars 2001,  
l’assistance technique au projet  mis en place en août et le recrutement des agents de la Cellule 
de Gestion du Projet finalisé. Un devis programme a été engagé en novembre 2001, en 
préparation du lancement des activités de la Commission pour l’Unité et la Réconciliation ; 
celui de la Commission des Droits de l’Homme est en préparation. Ce volet vise également à 
soutenir  les propositions de la société civile dans l’accompagnement du processus Gacaca. 
 
La signature de la Convention de Financement entre l’U.E et le Gouvernement pour le 
Recensement Général de la Population et de l'Habitat a eu lieu en mars 2001. Les activités ont 
porté en 2001 sur l’organisation des opérations, le recrutement et la formation des 10.000 
agents de terrain, la réalisation des travaux de cartographie censitaire, la conception et 
l’impression des questionnaires et manuels des agents de collecte, la réalisation du recensement 
pilote. Cette opération, gérée conjointement par la Commission Nationale du Recensement et 
par la Délégation, vient d’être appuyée par l’Assistance Technique FNUAP pour garantir la 
réussite de l’opération programmée en été 2002. 
 
Le projet d'Appui Technique et Logistique au Minecofin comprend un volet de réhabilitation 
de bâtiments existants et la construction d’un nouveau bâtiment pour le Ministère des Finances 
et de la Planification Economique. Les appels d’offres pour la surveillance et les travaux de 
réhabilitation des bâtiments ex-Miniplan ont été lancés en 2001 et les marchés ont été attribués 
en 2002. En ce qui concerne l’équipement informatique et de bureau, l’attribution du marché 
pour un premier lot vient d’être effectuée en 2002. L’Assistance technique en appui à 
l’Ordonnateur National est en place depuis juin 2002. 
 
L'accord de financement relatif à l'Appui Budgétaire SAF2 a été signée en mai 2001 pour un 
volume total d'aide de 58.4 m€. Les décaissements de l'année 2001 ont atteint 21.75 m€ au titre 
de la première tranche principale fixe et de la tranche flottante HIPC. Il semble que les   52
indicateurs définis dans le protocole d'accord pour la mobilisation des différentes tranches de 
l'appui budgétaire seront globalement atteints compte tenu de l'évolution positive des politiques 
et des programmes mis en œuvre par le Gouvernement. Néanmoins, il convient de remarquer: 
−  Que la définition des indicateurs n'était pas assez précise, ce qui oblige à fournir 
des annexes chiffrées explicatives, 
−  Qu'il y a un problème de fond dans la philosophie d'une telle aide conditionnée par 
des progrès en matière d'indicateurs sociaux: la progression de l'impact des 
services sociaux requiert la mobilisation de ressources suffisantes, alors que le 
décaissement dépend d'indicateurs sur le même objet; 
 
Justice 
 
Dans le secteur de la Justice, la coopération de l'UE cible principalement la réalisation des 
infrastructures, tandis que les pays membres (Belgique, France, Allemagne et Danemark) 
apportent essentiellement d'autres appuis. 
 
Construction de 30 tribunaux de canton. Ce volet cible la réhabilitation des infrastructures de 
justice en milieu rural pour 2.7 M€. Les études techniques de réhabilitation ou reconstruction 
de 30 tribunaux de cantons sont terminées. Les appels d’offres ont été lancés en 2001 et 
l’exécution des travaux commence dans le courant du troisième trimestre 2002. 
 
Le marché d'étude de la construction d’un campus pour la Commission pour l’Unité et la 
Réconciliation Nationale à Giti a été attribué en 2001. Les travaux vont démarrer en début 
2003. 
 
Réhabilitation de l'ANT et construction de bâtiments  pour la Cour Suprême et le Ministère de 
la Justice: Les études ont été engagées en 2001, en vue de préparer le DAO et la proposition de 
financement en 2002. 
 
 
4.3  EVALUATION DE L'IMPACT POUR 2001 
 
La coopération entre l'Union Européenne et le Rwanda s'est caractérisée globalement en 2001 
par un déséquilibre entre les activités d'études et d'assistance technique au détriment des 
réalisations effectives sur le terrain. Les décaissements de l'année 2001 ont été particulièrement 
faibles. Les causes sont multiples : 
 
4.3.1  Le déséquilibre de l'appui de l'UE en 2001 
 
Origines du déséquilibre 
−  Confusion dans les politiques et programmes à élaborer, suite à la remise en 
question de certains programmes. 
−  Faibles capacités institutionnelles dans les ministères techniques pour la 
préparation des projets, des TdR et des DAO. Cette remarque est aggravée par 
l'absence d'assistance technique à la Cellule d'Appui à l'Ordonnateur National du 
FED pendant l'année 2001, et à la Direction Macroéconomie pendant 12 mois sur 
2001 et 2002. 
−  Longs délais pour l'obtention de certains avis de non-objection, 
−  Mauvaises évaluations financières des marchés à lancer par les bureaux d'études 
locaux, 
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Conséquences 
−  Longs délais de préparation des DAO et des propositions de financement, 
plusieurs fois remis en chantier 
−  Faiblesse des décaissements effectifs  
−  Faible impact au niveau du terrain et des bénéficiaires ciblés 
−  Faible contribution de l'UE à la réduction de la pauvreté en 2001, 
−  Déterrioration de certains ratios qui déterminent l'appui budgétaire. 
 
Il convient de noter que la situation décrite ci-dessus n'est pas isolée. L'un des projets les plus 
importants de la Banque Mondiale: Rural Sector Support Project (48 m US$ pour la première 
phase), a manifesté lors de son démarrage en 2001 une insuffisante capacité de pilotage de ce 
projet complexe avec un faible impact sur le terrain. Le Chef de projet a été changé. Un projet 
financé par la BAD dans le secteur rural a également rencontré des difficultés similaires. 
 
4.3.2  Pertinence de la programmation  
 
La réalisation concrète du premier volet (le moteur) du programme de réduction de la pauvreté 
nécessite un savant dosage de nombreux programmes et politiques souvent multisectoriels. 
Parmi ceux-ci figurent la réhabilitation des infrastructures de base, la mise en place d'un 
système efficace de commercialisation des produits, la recapitalisation rurale, la mobilisation 
des investissements privés et la restructuration des services financiers. 
 
Dans cette optique, les programmes initiés par l'UE sont pertinents pour le choix de concentrer 
la grande masse des appuis vers les infrastructures, en reliant les régions enclavées aux 
marchés et pôles de développement. Pour l'avenir, le choix de l'économie rurale comme secteur 
de concentration confirme cette opinion. Par contre les délais de mise en œuvre limitent 
l'impact et l'efficacité de la coopération, notamment en matière d'infrastructures. 
 
  
5  PERSPECTIVES DE PROGRAMMATION POUR LES ANNEES 
SUIVANTES 
 
A la fin de cette même année 2001, le Gouvernement a fixé les orientations des domaines de 
coopération pour le 9ème FED dans le cadre de l'Accord de Cotonou, avec une enveloppe 
financière de 124 M€. La signature du Programme Indicatif National et de la Stratégie de 
Coopération qui le sous-tend est prévue dans les prochains mois. 
 
5.1  PROGRAMME INDICATIF NATIONAL 9° FED 
 
5.1.1  Les instruments financiers 
 
La mise en œuvre de la stratégie de coopération 2001-2007 de la CE avec le Rwanda sera 
financée à partir de plusieurs instruments financiers, soit : 
 
9ème FED, enveloppe A (124 M€) servira à couvrir  les opérations de développement à long 
terme comme prévu dans le cadre de la stratégie : 62 M€ pour le Développement rural et le 
réseau routier; 50 M€ pour l’Appui macro-économique ; 12 M€ pour les interventions 
transversalles : Bonne Gouvernance; Appui au secteur privé et à la société civile; Intégration 
régionale; Démobilisation. 
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9ème FED enveloppe B (62 M€), sera mobilisée pour des appuis supplémentaires tels que 
l'aide d'urgence, des initiatives d'allégement de la dette et le soutien pour pallier aux effets 
néfastes de l'instabilité des recettes d'exportations.  
 
Facilité d’Investissement : Cet instrument est la principale source de financement à long terme 
de l’Accord de cotonou. Il est orienté vers la promotion du secteur privé et vers le 
développement  des infrastructures économique. Les interventions de la BEI pourront se faire 
sous forme de prêts, de prise de participation ou par des émissions de garanties. 
 
Lignes budgétaires de la Commission ; elles peuvent être utilisées pour des actions spécifiques 
selon les procédures applicables à chacun des instruments concernés et sous réserve de la 
disponibilité des ressources. 
 
5.1.2  Les secteurs de concentration :  
 
•  Développement Rural : 62 M€ 
 
L’amélioration de l’environnement économique et technique, institutionnel et social ainsi que 
la diversification et l’augmentation des revenus monétaires en milieu rural, constituent 
l’objectif spécifique du programme du Gouvernement. L’idée est de passer graduellement d’un 
système de subsistance à une agriculture orientée vers le marché intérieur et extérieur et de 
générer une dynamique de diversification des activités économiques en milieu rural. Pour 
atteindre ces objectifs, il est apparu nécessaire de contribuer au désenclavement des zones 
rurales, urbaines et périurbaines sans négliger la prise en compte de la santé et hygiène. 
 
Les interventions dans le secteur du développement rural (62 M€) pourront dans ce cadre 
privilégier les aspects de développement communautaire, les actions liées à la réforme 
foncière, la consolidation du système d’information agricole, ainsi que le désenclavement du 
réseau routier rural et de l’eau potable. 
 
Dans ce cadre la Délégation a proposé au Gouvernement de rédiger un document de "Stratégie 
d'Economie Rurale" pouvant servir de base et de cadre à la coopération entre le Gouvernement 
et les bailleurs de fond. Le dispositif opérationnel pour la préparation de cette stratégie est en 
cours de mise en place.  
 
•  Appui macro-économique : 50 M€ 
 
Cet appui se concrétisera par un soutien au programme de réformes économiques du 
Gouvernement, dont l’objectif est la réduction de la pauvreté et la promotion de la 
réconciliation nationale. Les objectifs spécifiques sont : l’accès équitable aux services sociaux 
de base et leur amélioration ; la consolidation des progrès dans le secteur de la justice ; la mise 
en œuvre des programmes de démobilisation et de réinsertion ; le bon déroulement du 
processus de transition vers la démocratie. 
 
5.1.3  Les programmes hors concentration : 12 M€ 
 
Un montant de 12 M€ est réservé aux actions suivantes :  
−  Renforcement des capacités de gestion de l’administration ;  
−  Appui aux efforts d’intégration régionale et d’insertion dans l’économie mondiale, 
y compris la préparation du Rwanda aux négociations des APER, à l’ensemble des 
négociations au sein de la COMESA et aux négociations dans le cadre de l’OMC ;    55
−  Appui à la société civile;  
−  Contribution à la démobilisation et la réinsertion des ex-combattants. 
•   
5.1.4  Les indicateurs de performance 
 
Le "Cadre des interventions" annexé au document de Stratégie de Coopération pour 2001-2007 
propose, par objectif, des indicateurs de performance dont la plupart sont issus du Document 
de Stratégie de Réduction de la Pauvreté. Une récente réflexion menée sur ces indicateurs 
montre que leur usage dans le cadre de l'évaluation de la stratégie ne sera ni facile ni 
significatif, et que leur interprétation est délicate.  
 
En effet, la Stratégie de Réduction de la Pauvreté est une politique à long terme visant l'horizon 
2015, et l'on sait que la première étape, celle du moteur de la croissance en zone rurale, sera la 
plus difficile à réaliser, du moins tant que l'Etat disposera de recettes budgétaires limitées. 
Dans cette perspective, le développement social, humain et économique du Rwanda passera par 
des palliers successifs. 
 
Aussi il n'est pas réaliste de faire progresser de manière régulière dans le temps (de 2001 à 
2005, 2010 ou 2015 selon les cas) tous les indicateurs figurant dans le PRSP. Les indicateurs 
économiques en zone rurale devraient progresser en premier lieu, puis ce seront les indicateurs 
du développement humain qui pourront progresser.  
 
Le choix du secteur de concentration "développement rural" est cohérent avec la première 
étape de la mise en œuvre du Programme de Réduction de la Pauvreté, et donne l'occasion 
d'une révision de la nature et du poids respectifs des indicateurs. Cet exercice pourrait 
déboucher, une fois la Stratégie d'Economie Rurale définie, sur l'adoption d'indicateurs 
complémentaires, représentatifs du développement de l'économie rurale. 
 
 
6  COORDINATION ET COMPLEMENTARITE AVEC LES  
AUTRES   BAILLEURS 
 
Dans le cadre de la réforme institutionnelle visant à renforcer la coordination de l’aide 
extérieure, des nouveaux mécanismes de coordination avec les bailleurs ont été mis en place. 
En effet, depuis deux ans, des réunions régulières mensuelles au niveau des chefs de la 
Coopération des Etat membres de l’UE représentés au Rwanda, sont organisés, dans les locaux 
de la Délégation, sous la Présidence de l’Etat membre exerçant la présidence. 
 
Parallèlement, dans le cadre de la Stratégie de Réduction de la Pauvreté (PRSP), la volonté des 
bailleurs de fonds de veiller à la complémentarité des actions est particulièrement accentuée 
afin de développer les synergies et d’éviter le chevauchement des initiatives. 
 
Le Gouvernement a pris conscience de la nécessité de renforcer la Coopération au 
Développement par une meilleure prise en compte des priorités nationales dans les stratégies 
des bailleurs et une amélioration sensible du dialogue en matière de coopération. A cet égard il 
est envisagé de favoriser le dialogue entre partenaires, la cohérence des stratégies et la 
circulation de l'information en définissant pour chaque secteur un ministère et un bailleur chefs 
de file chargés de favoriser le dialogue et la coirculation de l'information. 
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Dans cet esprit le PNUD a élaboré en 2001 en collaboration avec le Gouvernement le cadre 
général de programmation "UNDAF" des agences des Nations Unies pour la période 2002-
2006.  
 
De même les bailleurs de fonds : Banque Mondiale, BAD, UE, et Grande Bretagne sont 
informés / associés aux négociations avec le FMI pour la négociation du PRGF et pour les 
rencontres annuelles. Enfin les bailleurs de fonds sont encouragés à harmoniser leur stratégies 
de coopération en vue de la mise en œuvre du Programme de Réduction de la Pauvreté. Dans 
ce but le Gouvernement entreprend de définir entre autres une Stratégie Nationale 
d'Investissement et une Stratégie d'Economie Rurale. 
 
 
 
 
 
 
 
 